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I. BACKGROUND AND OVERVIEW 

A. Activity Summary 

 

Implementing Partner: Pact, Inc. 

 

Activity Name: Advocacy, Awareness, and Civic Empowerment (ADVANCE) Project 

 

Activity Objectives: 

 

Strengthened civil society organization (CSO) capacity for effective program and 

financial management 

 

Increased CSO capacity for effective advocacy for key policy reforms such as budget 

transparency, access to information, and judicial oversight  

 

Strengthened public-private partnerships to fight corruption through public oversight 

agencies and initiatives 

 

USAID/Nigeria SO:  SO11: Strengthened Foundations for Democratic Governance 

 

Life of Activity (start and end dates):  May 23, 2005 through March 31, 2012 

 

Total Estimated Contract/Agreement Amount:  $$12,173,848 

Obligations to date:   $12,173,848 

 

Current Pipeline Amount:   $ $2,007,918 of which $ $971,502 

is already obligated to sub grantees and other advances, therefore not available for any 

purpose; leaving an 

Effective Pipeline Amount of $1,036,416  

 

 

Accrued Expenditures this Quarter:  $ $449,256.66 

 

Activity Cumulative Accrued Expenditures to Date:  $ $10,165,930 (or $11,137,432  
including sub-obligations) 
 

 

Estimated Expenditures Next Quarter:  $1,216,201 

 

 

Report Submitted by: Ahmed N Mohammed, Pact Nigeria Acting Country Director.  
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B. Summary of Outputs 

Management outputs 

Primary capacity building and grants/program management accomplishments this quarter 

include the following: 

 

 Supported existing partner CSOs through fund disbursements, oversight and 

mentoring. 

 Completed technical support and mentoring of 15 partner CSOs (including the 5 

PIND partners)  and finalized proposals for the award of 15 new subgrants. 

 Completed  pre-award grant worthiness assessments of the remaining PIND partners 

were selected  

 Monitoring, Evaluation, Report and Learning (MERL) training was conducted for 

ADVANCE partners 

 Network and Coalition building training was conducted for ADVANCE partners 

 Grants, Finance and Administration (GFA) training for ADVANCE-PIND partners  

Program outputs 

Program outputs are detailed in Section II.  A quick summary of results from this quarter 

include: 

 On-going Capacity development, monitoring and mentoring in terms of 

technical/mentoring support provided to partners who received new grants.  

 15 ADVANCE partners received new grants during the quarter of which 5 was 

awarded to ADVANCE/PIND partners 

 Training of ADVANCE partners in Network and coalition building,  

 Monitoring Evaluation, Reporting and learning training for ADVANCE partners  

 Grants and finance training for ADVANCE/PIND Partners 

 Resuscitation of  Pact Nigeria ADVANCE Voices (newsletter)  

 ADVANCE Partner, MRA chief executive, receive international commendation for 

passage of FOI bill at national level 

 ADVANCE Partners, intensify engagement for passage of FOI bills in Lagos and 

Kaduna states 

 Centre LSD, ADVANCE partner break new ground; expand space for citizens’ 

engagement in oil rich Bayelsa budgetary process, invited by Bayelsa Government to 

make input into state budget 2012. 

 CPPC partner commences work to simplify and widely disseminate  NEITI audit 

report 

 PPDC ADVANCE partner raises level of public procurement observation 

 Completed the Pre-award assessment of all 7 shortlisted ADVANCE-PIND partner 

CSOs out of which 5 were finally selected 

 Mentoring and Coaching on Finalizing of project proposals with individual Awardee 

Signing of award contracts with 4 partners (the 5th was concluded in early October) 

 Negotiating and concluding on OCA Schedule with the 5 partners 
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C. Recent Programmatic Context 

During this quarter Pact-ADVANCE partners commenced their new projects, a good number 

of which were focused on promoting participatory budgeting, transparent and accountable 

public expenditure management. Also the quarter was filled with policy advocacies 

visits/campaigns geared towards policy adoption and implementation. The activities for the 

quarter are below 

 

Budget, Public Procurement and Fiscal Responsibility Advocacy 
Context 
 

Given that public budgets are instruments by which the government raise and allocate 

financial resources in any given society and a reflection of its priorities and developmental 

goals, citizen’s participation in the budget process is therefore an important aspect of the 

process. It is in recognition of this vital aspect of the budget process and its complementarity 

with citizens’ right to political participation that Pact Nigeria supported CSO partners’ 

initiatives, mobilizing their respective communities for budget monitoring and tracking. This 

entails bringing members of a community together and empowering them with skills to 

monitor and track budget implementation as it relates to challenges in their community. 

Section 14(2) of the Constitution of the Federal Republic of Nigeria recognizes the peoples’ 

right to political participation.   

 

No doubt, citizens’ participation in budget and public expenditure monitoring is aimed at 

enthroning good governance through improved service delivery and reduction in 

wastages/corruption. Our partners’ project initiatives on this issues engages with some key 

government policies aimed at promoting transparency and accountability in Nigeria’s polity., 

This was therefore achievable through the use of instruments such as the Public Procurement 

law (PPL) and Fiscal Responsibility law (FRL) at both the federal and state levels.      

 

A key feature of the FRL is that it linked policy with planning and budget through the 

Medium Term Expenditure Framework (MTEF). The MTEF contains information about 

income and expenditures projections for the next three financial years and an explanation of 

how previous income and expenditure projections performed. Through this medium, 

developmental goals are well laid out and its achievement progressively signposted with the 

accomplishment of activities linking up to the attainment of the goals. It is noteworthy to 

emphasize that the FRL mandates the preparing authority (Minister of Finance) to hold public 

hearing on the components of the MTEF. The PPL on the other hand lays out the procedure 

by which government implements its policies, programs and strategies i.e. procurement of 

public works, goods and services. It is important to note that no budget can be implemented 

without public procurement; as budget implementation entails the process of procuring 

works, goods and services that the Government requires for actualizing its vision for the 

nation’s development and prosperity.   

 

There have been increased public outcries about the quantum of money being spent to 

maintain Nigeria’s civil service as well as the assembly men and women. In addition, it is 

becoming increasingly clear that except more money is budgeted to critical sectors; Nigeria is 

unlikely to meet the Millennium Developmental Goals. Also at the national level, civil 

society groups in reviewing the Fiscal Responsibility Act implementation have called for an  

amendment of the law. They say that the law as it is, permits the President to present the 

budget any time before December 31st and this is not expedient for ensuring effective and 
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efficient budgeting. In addition, the arrest of some former public office holders on allegation 

of mismanagement and embezzlement of funds has thrown up quite a number of challenges 

concerning our public expenditure and budgeting process at all levels of governance. For 

instance, how were such funds siphoned? Did such funds go through any budgeting process 

at all? What was the role played by the due process office? This obviously shows the budget 

process to be faulty. 

 

At the state level, our partners continued to build capacity of civil society groups to sensitize 

and empower them to expand on existing space for engaging with governments towards 

increased participation, accountable and transparent public expenditure and budgeting 

process. 

 

The CSOs intervention helped to demystify the concepts of fiscal responsibility and public 

procurement, and disseminated practical knowledge on the workings of the two laws and a 

clear understanding by the civic population of their roles in the implementation of the laws 

and the platform offered to them by these laws to determine their own future. As change 

agents, representatives of civil society were sensitized to mobilize their respective 

communities to determine their priorities and set the agenda for the development of their 

society.    

  

Freedom of Information Context 

  

In the last three months, there has been a flurry of activities directly linked to the passage of 

the Freedom of Information Act signed by President Good luck Jonathan.  In this regard, 

there have been calls on the states to pass the bill to make governance, especially public  

finance expenditure, more transparent. Our partners, MRA and MULAC have remained in 

the eye of the storm with their efforts geared towards passage of the FOI bill at the state level. 

In addition, Pact Nigeria’s partner, Media Rights Agenda (MRA) Executive Director (ED), 

Mr. Edet Ojo, has continued to receive commendations for spare heading the passage of the 

FOI Act at the national level.  The last of such acclaims came from South Africa, where the 

MRA ED was given an award for this laudable feat. Also closely related to this is the total 

acceptance and attempt to fast track the implement of the Act by Nigeria’s Finance Minister, 

Dr. Ngozi Okonjo Iweala. On assumption of duty, she released Federal Government’s 

allocations to the states. This action was well received by members of the public, who 

believed that this is a step in the right direction. 

 

Budget Advocacy Context 

There have been increased public outcries about the quantum of money being spent to 

maintain Nigeria’s civil service as well as the assembly men and women. In addition, it is 

becoming increasingly clear that except more money is budgeted to critical sectors; Nigeria is 

unlikely to meet the Millennium Developmental Goals. Also at the national level, civil 

society groups in reviewing the Fiscal Responsibility Act implementation have called for an 

amendment of the law. They say that the law as it is, permits the President to present the 

budget any time before December 31st and this is not expedient for ensuring effective and 

efficient budgeting. In addition, the arrest of some former public office holders on allegation 

of mismanagement and embezzlement of funds has thrown up quite a number of challenges 

concerning our public expenditure and budgeting process at all levels of governance. For 

instance, how were such funds siphoned? Did such funds go through any budgeting process 
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at all? What was the role played by the due process office? This obviously shows the budget 

process to be faulty. 

 

At the state level, our partners continued to build capacity of civil society groups to sensitize 

and empower them to expand on existing space for engaging with governments towards 

increased participation, accountable and transparent public expenditure and budgeting 

process. 

II. QUARTER PROGRESS 

A. Program Management 
In continuation of Pact’s commitment to developing and strengthening the capacity of its 

partners, Pact continued to provide the standard consistent mentoring, oversight, technical 

and financial support in program implementation and reporting to both existing and new sub 

grantees..  

Regional/HQ Support 

Pact Headquarters continued their usual support to Pact Nigeria through information sharing 

and advice on issues that have enhanced the management of the ADVANCE program in 

Nigeria. During the quarter, Katie Schwarm, Pact’s Vice President for East and West Africa 

was in Nigeria to support Pacts effort in Institutional strengthening and development and 

ensuring effective implementation of all Pact’s programs in Nigeria. In company of Ahmed 

Mohammed, the Pact Nigeira Acting Country Director, she paid a courtesy visit to the 

Mission, where she first met with the P-DG Team headed by the then Acting Team Leader 

(Adamu Igoche). Subsequently together with the P-DG Team, Katie met with Dr. Ray 

Kirkland, the then Mission Director.. 

  

Pact Headquarters also organized and sponsored the Global Financial Retreat meeting that 

was held in South Africa, from August 21 – 26, 2011. The Pact Nigeria Senior Finance 

Manager who attended shared some of the key accomplishments, success stories and lesson 

learned from the ADVANCE program in Nigeria. Best practices in financial programming 

from other country offices were shared amongst participants at the meeting. Knowledge and 

skills shared during the training in the area of financial programing is being used in enriching 

the effective management of ADVANCE  program.  

 

In addition, Pact Program Officer Emmanuel Lamptey was in Nigeria to support Pact 

programming and Retreat/Strategic Planning workshop. The retreat/strategic planning 

workshop focused on the development of  a 3- year Nigeria country strategic plan.  

Collaboration with USAID relevant IPs  

During the quarter, Pact/ADVANCE engaged with USAID/NMEMSII in updating their 

Performance Reporting sheets (PRS) including quarter actual results for FY 2011 2
nd

 and 3
rd

 

quarter. Pact ADVANCE also worked with them in confirming the ADVANCE indicators’ 

data that was fed into the USAID/NMESII performance management database. Quarter 4 

data will be uploaded on the PRS as soon as the quarterly report is submitted to the Mission.. 

The ADVANCE Monitoring, Evaluation and Learning Officer also benefited from the 

USAID/NMEMSII Management for Results training held in Sokoto. The purpose of the 
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training was to keep ME&R officers of USAID-IP’s abreast of MER issues and how they 

could manage information to achieve results.  

 

Completion of Pre-award Assessments of ADVANCE- PIND 
Shortlisted Partners 
 

It is worthy to note that the pre-award assessments of the 7 applicants commenced at the last 

week of last quarter and was completed finalized in July this quarter. This was followed up 

with the training of the shortlisted partners on Grants, Finance and Admin training, after 

which 5 partners were finally selected from the 7 based on the Mission’s approval for the 

concurrence sent by Pact/ADVANCE.. The 5 qualified partner CSOs were Forward Africa 

(FOFA), Imo State; Community Initiatives for Enhanced Peace and Development (CIEPD), 

Rivers state; Antof Rural Resources Development Centre (ARRDEC), Akwa Ibom state;  

Nembe City Development Foundation (NCDF) and Bayelsa Non- Government Organisation 

Forum (BANGOF) all in Bayelsa State.  

 

Mentoring of the Selected 15 Partner CSOs on finalizing their 
Project Proposals 
 
After the assessment and training of the 7 shortlisted organizations, 5 organizations except 

numbers 6 and 7 above were selected for final award based on the outcomes of the pre-award 

assessment and level of participation in the training. These 5 organizations were fully 

engaged with mentoring and coaching in a participatory manner on finalizing their proposals 

to ensure that their project proposals are technically sound for funding. 

 

Signing of Sub grants Awards Agreement with 15 ADVANCE 

Partners  
The quarter also witnessed the award and signing of new sub grants award agreement with 15 

partners. 10 of these are some of the existing partners while 5 are new partners for the PIND. 

Details of the partners and their projects are as reflected under General Portfolio Management 

section below.  

General Portfolio Management  

The ADVANCE sub grant portfolio as of this quarter cumulatively increased from 68 to 

83subprojects and the CSO partners increased from 32 to 37 as reported in the previous 

quarter. There are 15 on-going sub projects (MRA, ANEEJ, CITAD, CISLAC, Centre LSD, 

MULAC, PWYP, Platform, PPDC, FOFA, ARRDEC, CIEPD, BANGOF and NCDF). Below 

is a table indicating the CSO partners and their projects 

 

S/N Partner CSO Project Title Project Goal 
1 African Centre for Leadership, 

Strategy & Development (Centre 

LSD), Abuja 

Enhancing Citizens’ 

Participation In The 

Budgetary Process In 

Bayelsa State 

Increase the capacity of civil society 

for effective engagement with 

Bayelsa State Government through 

budget advocacy for participatory and 

right based budgeting. 

2 Africa Network for Environment and 

Economic Justice (ANEEJ), Benin-

City 

Enhancing Transparency 

and Accountability in 

Resource management 

the extractive industries 

Improve the capacity of relevant 

stakeholders to effectively engage 

with the Public Procurement Law and 

Fiscal Responsibility Law in Bayelsa 
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in Bayelsa State State 

3 Civil Society Legislative Advocacy 

Centre (CISLAC), Abuja 

Strengthening the NEITI 

Process through 

Enhanced Legislative 

Oversight 

Enhance the capacity of the 

appropriate new Legislators to 

effectively intervene in the NEITI 

implementation processes for timely 
completion and dissemination of 

Audit Reports and implementation of 

remediation actions. 

4 Centre for Information Technology 

and Development (CITAD), Kano 

Promoting Transparent 

and Accountable Public 

Expenditure 

Management through 
Effective Implementation 

of the Procurement and 

Fiscal Responsibility acts 

in Bauchi State 

Contribute to the promotion of 

transparent and accountable public 

expenditure management/system in 

Bauchi State through the effective 
implementation of the Fiscal 

Responsibility and Procurement Acts 

as well as enabled independent 

monitoring of implementation 

processes by mobilized CSOs and the 

citizens 

5 Centre for Public Private Cooperation 
(CPPC), Ibadan 

Analysing of the 2006-
2008 NEITI Oil & Gas 

Audit Report and 

Economic Literacy 

Programs for Civil 

Society Organizations 

(CSOs) 

Provide an evidenced based platform 
for civil society to launch advocacy 

measures that seeks to promote 

transparency and accountability 

within the NEITI Oil and Gas sector, 

and to ensure informed and effective 

advocacy. 

6 National Procurement Watch Platform 

(NPWP), Abuja (but award to be 

made through CISLAC as the 

Secretariat since the Platform is not a 

registered entity). 

Strengthening Capacity 

of CSOs and the Media 

in Public Procurement 

Participation in Nigeria 

Increase awareness on issues relating 

to public procurement in Nigeria 

through necessary trainings and 

advocacy to the Media, Bureau for 

Public Procurement and other 

governmental institutions 

7 Media Rights Agenda (MRA), Lagos Advocacy on Freedom of 
Information  

Ensure that the enacted Freedom of 
Information Act signed by President 

Goodluck Jonathan is effectively 

implemented and that the 

implementation meets international 

minimum standards and best 

practices on Access to Information 

laws. Ensure the passage of FOI 

Bill/Domestication of FOI Act in 

Lagos State by the State House of 

Assembly and assent by the Governor 

8 Muslim League for  Accountability 

(MULAC), Kaduna 

Making Governance 

more Participatory, 

Transparent and 

Accountable through 

Enhancing Information 

Flow in Kaduna State 

Broaden the scope of engagement 

with the legislature and the executive 

arm of government towards the 

passage of the FOI Bill and 

enhancing participatory, transparent 

and accountable budgeting in Kaduna 

State. 

9 Public and Private Development 

Centre (PPDC), Abuja 

Sustained CSO 

Participation in Public 

Procurement Act 

Implementation in 

Nigeria (II). 

Deepen the participation of Non State 

actors and stakeholders’ engagement 

in the public procurement process in 

order to improve transparency, 

accountability and value for money.     

10 Publish What You Pay Nigeria 

(PWYP), Abuja 

Remedial Action 

DEMAND 2011 (READ 

2011) 

Contribute to enhanced 

implementation of recommendations 

from the NEITI 1999-2008 audit 

reports. 

11 Forward Africa {FOFA}, 
Abia and Imo State 

Strengthening Local 
Involvement in 

strengthening grass root involvement 
in governance for economic growth 
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Governance for 

Economic Growth and 

Development 

and development in Imo and Abia 

states in the Niger Delta region 

12 Antof Rural Resources Development 

Centre {ARRDEC}Akwa Ibom state 

Improving Rural 

Community Member’s 
Access to and Use of the 

FADAMA Grant in Five 

LGAs’ plus Peaceful and 

equitable Socio 

Economic growth of the 

LGA’s.  

improving rural community 

members’ access to and use of the 
FADAMA grant in the five LGAs for 

peaceful and equitable socio 

economic growth of the LGAs 

13 Bayelsa Non- Government 
Organisation Forum {BANGOF} 

Bayelsa State. 

Building Capacity 
Community, CSO’s 

Professional Bodies, 

Trade Unions and media 

groups for partnership 

and Engagement of the 

BEITI and Budget 

process in 3 LGA’s in 

Bayelsa 

Building capacity of community 
institutions and the media to enhance 

Transparency and Accountability 

through popular participation by 

facilitating citizens’ engagement in 

management of public resources in 

Bayelsa state. 

14 Community Initiative for Enhanced 

Peace and Development {CEIPD} 

Rivers State. 

River State Local 

Governance 

Development and 

Democratic discuss 

Building norms, practices, 

mechanisms and cultures that will 

foster constructive participation and 

stronger democratic values at the 

local government level of 

governance.   

15 Nembe City Development Foundation 

{NCDF} Bayelsa state.  

Add their voice to the 

Budget, Equipping 

GMOU communities in 

Bayelsa with tracking 

and Advocacy Skill for 

SHELL and CHEVRON 

GMOU communities. 

strengthening the mainstream 

community voice into budgeting 

processes of in Bayelsa state 

government and enhance their 

capacity to participate in budget 

monitoring and implementation both 

at the State and Local Government 

levels, which translates to sustainable 

improvement in public services 

delivery. 

Subgrant Finances  

During the reporting period, Pact ADVANCE continued to service the existing partners with 

ongoing projects and an additional sum of $212,459.51 was disbursed to some of these 

partners (ANEEJ, MULAC, , IMC, CISLAC, YPI, CITAD, CPPC, MRA, CISLAC 4 NPWP, 

and PPDC) some of whom had completed /new on-going projects. This brings the cumulative 

of disbursements/advances so far made for all sub grants as of the end of this quarter to 

$3,423,926.42 to date (up from $3,211,466.91 in the previous quarter and excluding 

consultancies/in-kind sub grants). Of that amount, the sub grantees have expended and 

retired/liquidated a total of $3,389, 136.23 to date (up from $2,747,198.75 reported in the 

previous quarter, and excluding consultancies/in-kind sub grants). No expenditures this 

quarter on in-kind sub grants, thus the cumulative expenditures incurred on consultancies/in-

kind sub grants remained at $555,952.82 (though mistakenly reported as $522,555.61 in the 

last report) to date as reported in the previous quarter. Together, the cumulative grand total of 

expenditures at the end of this quarter, based on retirements/liquidations of sub grants 

including expenses from in-kind support and consultancies stands at $3,914,121. (up from 

$3,238,786.31  in the last quarter). Table 1 below provides a summary of current sub grant 

recipients (including those receiving in-kind support) along with each sub grantee’s obligated 

amount, advances/disbursements, expenditures and balances as well as the status of their 

projects as of the end of this quarter, September 30, 2011.  
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 Obligated 

Amount   $  Advances  Balance on 

Obligated Amt 

 Expenditures  Balance 

Due(Grantee)/

1

PWYP 30-Mar-06 31-May-07 Publish What You Pay Campaign in Nigeria Awareness and advocacy around the NEITI and ongoing oil

industry audit process

$140,051.18 $140,051.18                                -   $140,051.18                            -   Terminated

2

MRA 30-Mar-06 31-Jul-07 Advocacy on Freedom of Information Bill Freedom of Information Bill (Legislative /Executive advocacy for

the final stages of passage/implementation planning

$120,605.53 $120,605.53                                -   $120,605.53                     (0.00) Closed

3

IPC 30-Mar-06 31-Jan-08 Media Strengthening for Reporting on Corruption

and Policy Reform

Media audit and capacity building for increased effectiveness of

CSOs in using the media for awareness on anti-corruption,

trafficking, & budget monitoring  

$100,393.82 $100,393.82                                -   $100,393.82                     (0.00) Closed

4

WOTCLEF 30-Mar-06 30-Jun-07 Public Awareness and Advocacy on Trafficking in

Women and Children (Kano, Osun and Cross River

States)

Increased awareness, public support and advocacy for more

effective policies and enforcement of anti-trafficking laws.

$85,065.49 $85,065.49                                -   $85,065.49                       0.00 Closed

5

CISLAC 20-Sep-06 30-Sep-07 Strengthening Civil Society Engagement of the

Legislative Process through Targeted Policies

Legislative Advocacy & Tracking of Targeted Bills at NASS $157,419.48 $157,419.48                            0.00 $157,419.47                       0.00 Closed

6

Action Aid Int’l

Nig

15-Aug-06 22-Feb-10 CSO Budget Monitoring & Tracking National & Focal State $820,701.60 $820,701.60                                -   $820,701.60                            -   Closed

7

JDPC/ACE 1-Nov-06 31-Dec-06 Voter Registration Monitoring in 15 states across all 

the 6 Geo-Political Zones of Nigeria

Voter Registration and Oversight of INEC $57,729.19 $57,729.19                                -   $57,729.19                            -   Closed

8

CITAD 9-Feb-07 30-May-07 Voter Education Program Civic Education (Elections) including training of CBOs on voter

education; distribution of voter education materials; voter

education advocacy visits to traditional rulers and religious

leaders; and conduct of voter education forums at grassroots level

in

$27,789.91 $27,789.91                                -   $27,789.91                            -   Closed

9

MULAC 1-Feb-07 30-Apr-07 Right to Vote Civic Education (Elections) including public awareness lectures for

Islamiyya & Conventional schools; Seminar for Imams & Muslim

clerics plus public enlightenment & education on the right to vote

in 5 States (Kaduna, Kano, Katsina, Sokoto and Niger) in th

$18,500.31 $18,500.31                                -   $18,500.31                            -   Closed

10

ACE 1-Mar-07 30-Nov-07 INEC Oversight and Stakeholder Advocacy.

However, project scope increased to include

National Peoples’ Tribunal on 2007 Elections

Civic Education (Elections) including tracking & reporting of

election s activities in some national dailies; advocacy visits to

some stakeholders; conduct of town hall meetings with road

transport unions & okada riders associations; & production &

airing

$116,001.95 $116,001.95                                -   $116,001.95                       0.00 Closed

11

FOMWAN 8-Mar-07 30-Apr-07 Voter Sensitization for Increased Participation &

Protection of Mandate at Mosques, Churches, &

Market Arenas

Civic Education (Elections) including advocacy visits to state

media; road shows on voter education; and radio dialogues in 5

Targeted States (Kogi, Nassarawa, Kano, Niger and Kwara) in the

northern part of Nigeria 

$62,192.76 $62,192.76                                -   $62,192.76                     (0.00) Closed

12

ZCC 27-Mar-07 31-Jul-07 Engaging the Processes of EFCC Amendment Act in

Nigeria

Citizen Participation and Oversight including National summit on

the passage of EFCC amendment Act; advocacy visits to chairman

of Good Governance group in the House of Representatives & to

the House ad-hoc committee; and press conference.

$28,305.88 $28,305.88                                -   $28,305.88                            -   Closed

13

AAN 1-May-07 30-Sep-08 Strengthening Capacity of CSOs in HIV Budget

Tracking & Improving Transparency in Resource

Allocation for Effective Service Delivery in the

Prevention & Treatment of HIV in Lagos State

Civic Participation and Oversight- HIV/AIDS Budget Tracking &

Oversight

$48,320.81 $48,320.81                                -   $48,320.81                            -   Closed

14

CIRDDOC 1-May-07 30-Sep-08 Enabling CSOs to Monitor Government Spending

on Education in Rivers State

Civic Participation and Oversight- Primary Education Budget

Tracking & Oversight

$35,671.40 $35,671.40                                -   $35,671.40                            -   Closed

15

JDPC, Ijebu-Ode 1-May-07 30-Sep-08 Enhancing CS Capacity to Engage the Public Budget

Process through the Drawing of Shadow Budgets in

Lagos State

Civic Participation and Oversight- Education & Agriculture Budget

Tracking & Oversight

$46,537.22 $46,537.22                                -   $46,537.22                            -   Closed

16

CiSHAN 1-May-07 30-Aug-08 Enhancing Capacity of CSOs in HIV/AIDS Budget

Tracking & Monitoring of Allocation of Resource &

expenditures for attaining MDG in HIV/AIDS in

Kano  & Rivers States

Civic Participation and Oversight- HIV/AIDS Budget Tracking &

Oversight

$49,946.27 $47,524.61                   2,421.66 $44,961.23               2,563.38 Completed

17

ERA 19-Sep-07 12-Aug-08 Local Empowerment and good governance in

Edo/Delta states, South south Zone of Nigeria Conduct of Survey Research on NEITI process & practice including

its Act, publication (e-copy) and dissemination of report; conduct

of environmental parliament on NEITI; and advocacy campaign on

expanding the mandate of NEITI.

$34,888.73 $34,888.73                                -   $34,888.73                            -   Closed

18

CASS 19-Sep-07 18-Sep-08 Oil revenue transparency and civic oversight of the

NEITI process in Rivers/Bayelsa states, as well as

national perception survey in some targeted states

in the remaining 5 geopolitical zones in Nigeria.

Desk research on effectiveness of NEITI at State and LGA level;

FGD in each state; conduct of 3 capacity building / dissemination

workshops for CSOs; and conduct of enlightenment Forums at

grassroots level by trained CSOs; Conduct National Perception

Surv

$86,526.69 $90,095.49                 (3,568.80) $91,670.20            (1,574.71) Completed

19

ABGREMO 19-Sep-07 31-May-08 Legislative Advocacy & Capacity Building for CSOs

on oil revenue transparency in Akwa Ibom and

Cross river state

Legislative Advocacy and Capacity Building for Civil Society

Organizations on Oil Revenue Transparency in Akwa Ibom, and

Cross River States of Nigeria.  

$35,140.61 $35,140.61                                -   $35,140.61                            -   Closed

20

WANGONeT 19-Sep-07 2/29/2009 Capacity Building for CSOs on oil Revenue

Transparency and Civic oversight of the NEITI

process in Nigeria
Conduct of Training on Extractive Revenues Transparency and Oil

Sector Audit to address the identified gaps by CPPC.

$27,136.22 $23,637.79                   3,498.43 $18,062.12               5,575.67 Completed

21

ZCC 1-Feb-08 31-Mar-09 Production of citzens guide to information and

process of NEITI as well as engaging government of

Nigeria on NEITI audit report
produce a Citizen’s Guide to Information & Processes of the NEITI, 

carryout Legislative/Policy Advocacy on NEITI Audit Process and 

hold a stakeholder review & dissemination of audit report

$40,026.94 $40,026.94                                -   $40,026.94                            -   Closed

22

MULAC 24-Jan-08 18-Apr-08 Promoting Muslim Participation in Electoral reform

process in Nigeria

Engagement with electoral refom committee $9,751.08 $9,751.08                                -   $9,751.08                            -   Closed

23 ACE

14-May-08 30-Jul-08

Consultation on the Electoral Reform

Support Performing Musicians Association of Nigeria and the

Association of Professional Bodies in Nigeria to provide input to

the ERC

$29,317.52 $29,317.52                                -   $29,317.52                            -   Closed

24 NBA

15-May-08 31-Oct-08

Consultation on the Electoral Reform

Holding a roundtable with members on electoral reforms and

drafting of mentioned policy documents.

$29,952.91 $29,388.89                       564.02 $27,498.29               1,890.60 Completed

25 CPPC

26-Jun-08 30-Dec-08 Empowerment of CSOs in Analysing the NEITI

Audit and Processes
Assessment of the capacity of CSO/NGOs currently engaged in, or

are interested in audit process and NEITI/Oil Revenue budget

performance monitoring and evaluation for WANGONET to use

and train CSOs; and development and production of a reference

manual on 

$31,473.04 $31,473.04                                -   $31,473.04                            -   Closed

26 CISLAC

26-Jun-08 30-Nov-08 Civil Society Engagement of Government on Oil

Revenue Transparency and Civic Oversight of the

NEITI Process 

Provision of regular technical support on NEITI Act 

Implementation to NASS Legislators and their support staff, 

through relevant Committees & Stakeholder review meeting on 

NEITI Act.

$25,419.53 $25,419.53                                -   $25,419.53                            -   Closed

27 FOMWAN

27-Jun-08 30-Sep-08

Consultation on the Electoral Reform

Stakeholder consultation on electoral reform to develop 

memoranda and submit to the ERC

$9,478.29 $9,478.29                                -   $9,478.29                            -   Closed

28 CISLAC 19-Jun-09 30-Nov-09

Engaging the legislature and NEITI Secretariate to 

deepen NEITI Act implementation Enhance Effective implementation of the NEITI Act in Nigeria

$27,967.42 $27,967.42                                -   $27,967.42                            -   Closed

29 AAN 1-Jul-09 31-Dec-09

Strenghten the capacity of CSO in tracking health 

and HIV budget to improve transperancy in 

resource allocation for the effective service 

delivery in the prevention and treatment of HIV in 

To increase participation of non stateactors in the budget process 

in Lagos state

$21,072.11 

$21,072.11

                               -   

$21,072.11

                           -   Closed

30 CIRRDOC 1-Jul-09 31-Dec-09

Enabling CSO's to monitor governament spending 

on Education in Rivers state

To consolidate on the achivevments of the previous project 

towards increasing access to eductaion budget in Rivers state

$22,018.77 $22,018.77                                -   $22,018.77                            -   Closed

31 JDPC 9-Jun-09 31-Dec-09

Making Public Budget work for the Masses Through 

CSO engagement of the Agricultural and Education 

Budgetary provisions in Lagos state

Strenghten capapcity of CSO for effective involvement in the 

budget process as a way of promoting good governance and public 

service delivery

$14,749.72 $14,749.72                                -   $14,749.72                            -   Closed

32 PPDC 7-Aug-09 28-Feb-10

CSO participation in Public Procurement Act 

Implementation in Nigeria

To promote accountability, transparency and popular participation 

in the Nigerian Public Procurement system

$27,073.74 $27,073.74                                -   $27,073.74                            -   Closed

33 CISLAC for NPWP 7-Aug-09 28-Feb-10

Improved Citizens Participation in Public 

Procurement in Nigeria

To promote accountability, transparency and popular participation 

in the Nigerian Public Procurement system

$29,624.00 $27,122.97                   2,501.03 $26,768.86                  354.11 Completed

34 CPPC 7-Aug-09 30-Nov-09

Analyzing the 2005 NEITI Audit Report Processes 

and Findings For CSOs

To initiate a process that would help empower adequately the 

Nigerian CSO/NGOs community in effective audit-based 

processing and advocacy in the nation’s extractive industry.  $            29,009.92 

$29,018.62                         (8.70) $29,018.62                            -   Closed

35 MULAC 30-Sep-09 31-Jan-10

Creating Pressure from Religious groups for 

passage of the FOI bill

Sensitize Muslim groups to engage with their representatives at

the NASS with the view to pass the FOI Bill into law  $            16,633.30 

$16,633.30                                -   $16,633.30                            -   Closed

36 IMC 10-Jun-09 30-Nov-09 Capacity Building of IMC, via systems development Enhance the capacity of Imc  $            27,975.12 $27,975.12                                -   $27,975.12                            -   Closed
37 IMC 1-Apr-10 31-Dec-10  Enhancing The Capacity of Interfaith Mediation  Further capacity enhancement of IMC plus advocacy to NYSC on  $            64,962.00  $            64,241.63                       720.37  $               58,565.91               5,675.72  Completed 

38 MRA 1-Apr-10 30-Nov-10  Freedom of Information Advocacy 2010  Advocacy on passage of FOIB at National level and in Lagos State  $            65,508.00  $            65,562.43                       (54.43)  $               41,933.56            23,628.87  Completed 

39 MULAC 12-Apr-10 31-Aug-10  Creating  Pressure from  Religious Group for  The  Advocacy on passage of FOIB at National level and in Kaduna  $            25,267.00  $            27,316.25                 (2,049.25)  $               26,635.64                  680.61 Completed
40 ZCC 15-Apr-10 14-Sep-10  Promoting Popular Engagement of the NEITI  Advocacy on NEITI Audit remediation  $            37,666.66  $            38,462.97                     (796.31)  $               35,840.68               2,622.29 Completed
41 PPDC 1-May-10 31-Dec-10  Sustained CSO Participation in Public Procurement  Implementation of PPA  $         149,365.00  $          147,019.34                   2,345.66  $             105,092.90            41,926.44 Completed
42 CIRDDOC 6-Jan-10 15-Dec-10  Supporting CSOs to influence primary education  Budget advocacy and tracking in Rivers State  $            29,990.00  $            30,200.68                     (210.68)  $               28,255.59               1,945.09  Completed 

43 JDPC 1-Jun-10 31-Dec-10  Monitoring And Influencing Lagos State Education  Budget advocacy and tracking in Lagos State  $            11,746.67  $            11,746.67                                -    $               10,743.87               1,002.80  Completed 

44 CISLAC 21-Jun-10 30-Nov-10  Strengthening Legislative Oversight and Civil  Legislative advocacy on NEITI  $            97,629.33  $            94,418.42                   3,210.91  $               95,810.01            (1,391.59)  Completed 

45 CSACEFA 10-Aug-10 30-Sep-10  Monitoring and Enhancing Civil Society Primary education Budget advocacy and tracking at national level  $            29,870.60  $            29,316.87                       553.73  $               30,374.76            (1,057.89) Completed
46 ANEEJ 11-Mar-11 10-May-11  Public Budgetary Process as a means of poverty Training domestic election observers and depoloyment of  $            33,215.00  $            32,576.41                       638.59  $               12,367.88            20,208.53  Completed 

47 CISLAC 17-Mar-11 16-May-11  Enhancing the Credibility of the Electoral Process Training domestic election observers and depoloyment of $32,993.33  $            26,293.33                   6,700.00  $                               -              26,293.33  Open 

48 IMC 13-Mar-11 14-May-11  Training and Observation of 2011 Elections in Training domestic election observers and depoloyment of $35,803.33  $            33,507.93                   2,295.40  $               27,529.91               5,978.02  Completed 

49 MULAC 9-Mar-11 8-May-11  Towards Ensuring Credible Elections in Kaduna and Training domestic election observers and depoloyment of $33,833.00  $            32,561.41                   1,271.59  $               34,095.23            (1,533.82)  Completed 

50 Centre LSD 14-Mar-11 13-May-11  Election Observation in Imo   and Delta states of Training domestic election observers and depoloyment of  $            29,973.16  $            29,341.26                       631.90  $               22,263.17               7,078.09  Completed 

51 YPI 17-Mar-11 16-May-11

 Working with Youths for Elections Observation and 

Reporting in Cross River & Akwa Ibom States (WISE 

Training domestic election observers and depoloyment of 

observers $33,379.99  $            26,599.99 

                  6,780.00 

 $               31,517.31 

           (4,917.32)

 Open 

52 ZCC 21-Mar-11 20-May-11

 Promoting Credible Elections in Nigeria Through 

Citizens Observation of the 2011 Elections 

Training domestic election observers, depoloyment of observers 

and hosting of coordinating committee's meetings and press $54,105.33  $            47,832.00 
                  6,273.33 

 $                               -   
           47,832.00 

 Open 

53 CITAD 17-Mar-11 16-May-11

 Building Confidence in the 2011 Election  through 

Election Observation (Jigawa and Yobe States) 

Training domestic election observers and depoloyment of 

observers  $            33,776.00  $            28,162.67 
                  5,613.33 

 $               26,490.01 
              1,672.66 

 Open 

54 FOFA Sept 14,2011 Feb 13,2011

 Strengthening Local Involvement in Governance 

for Economic Growth and Development 

strengthening grass root involvement in governance for economic 

growth and development in Imo and Abia states in the Niger Delta 

region $59,978.29  ongoing 

55 NCDF Sept 30,2011 Feb 28,2011

Add their voice to the Budget, Equiping GMOU 

communities with budget tracking and Advocacy 

skills for SHELL and CHEVRON GMOU communities.

Strengthening the mainstream community voice into budgeting 

processes in Bayelsa State Government, and enhance their 

capacity to participate in budget monitoring and implementation, 

both at the State and Local Government levels. Which translates 

to sustai
$59,588.79  ongoing 

Total $3,409,119.94 $3,250,221.08                 39,331.78 $3,063,768.19          186,452.89 

TABLE 1:  Summary of Status of ADVANCE Sub-grants and Consultancy (Advances and Actual Expenditures including Balance) as at End of Quarter 4 FY 11 (April to September 2011)

Recipient Start Date Project Title FocusEnd Sate

  Advances to Date ($)  Expenditures on Advances to Date 

($) 

Project 

Status

Advances/Disbursements, Actual Expenditures and Project Status
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30 CIRRDOC 1-Jul-09 31-Dec-09

Enabling CSO's to monitor governament spending on 

Education in Rivers state

To consolidate on the achivevments of the previous project towards 

increasing access to eductaion budget in Rivers state

$22,018.77 $22,018.77                               -   $22,018.77                           -   Closed

31 JDPC 9-Jun-09 31-Dec-09

Making Public Budget work for the Masses Through 

CSO engagement of the Agricultural and Education 

Budgetary provisions in Lagos state

Strenghten capapcity of CSO for effective involvement in the budget 

process as a way of promoting good governance and public service 

delivery

$14,749.72 $14,749.72                               -   $14,749.72                           -   Closed

32 PPDC 7-Aug-09 28-Feb-10

CSO participation in Public Procurement Act 

Implementation in Nigeria

To promote accountability, transparency and popular participation in 

the Nigerian Public Procurement system

$27,073.74 $27,073.74                               -   $27,073.74                           -   Closed

33 CISLAC for NPWP 7-Aug-09 28-Feb-10

Improved Citizens Participation in Public Procurement 

in Nigeria

To promote accountability, transparency and popular participation in 

the Nigerian Public Procurement system

$29,624.00 $27,122.97                   2,501.03 $26,768.86                  354.11 Completed

34 CPPC 7-Aug-09 30-Nov-09

Analyzing the 2005 NEITI Audit Report Processes and 

Findings For CSOs

To initiate a process that would help empower adequately the Nigerian 

CSO/NGOs community in effective audit-based processing and 

advocacy in the nation’s extractive industry.  $           29,009.92 

$29,018.62                         (8.70) $29,018.62                           -   Closed

35 MULAC 30-Sep-09 31-Jan-10

Creating Pressure from Religious groups for passage of 

the FOI bill

Sensitize Muslim groups to engage with their representatives at the

NASS with the view to pass the FOI Bill into law  $           16,633.30 

$16,633.30                               -   $16,633.30                           -   Closed

36 IMC 10-Jun-09 30-Nov-09 Capacity Building of IMC, via systems development Enhance the capacity of Imc  $           27,975.12 $27,975.12                               -   $27,975.12                           -   Closed
37 IMC 1-Apr-10 31-Dec-10  Enhancing The Capacity of Interfaith Mediation Centre  Further capacity enhancement of IMC plus advocacy to NYSC on  $           64,962.00  $            64,241.63                      720.37  $               58,565.91              5,675.72  Completed 

38 MRA 1-Apr-10 30-Nov-10  Freedom of Information Advocacy 2010  Advocacy on passage of FOIB at National level and in Lagos State  $           65,508.00  $            65,562.43                       (54.43)  $               41,933.56            23,628.87  Completed 

39 MULAC 12-Apr-10 31-Aug-10  Creating  Pressure from  Religious Group for  The  Advocacy on passage of FOIB at National level and in Kaduna State  $           25,267.00  $            27,316.25                 (2,049.25)  $               26,635.64                  680.61 Completed
40 ZCC 15-Apr-10 14-Sep-10  Promoting Popular Engagement of the NEITI Process.  Advocacy on NEITI Audit remediation  $           37,666.66  $            38,462.97                     (796.31)  $               35,840.68              2,622.29 Completed
41 PPDC 1-May-10 31-Dec-10  Sustained CSO Participation in Public Procurement Act  Implementation of PPA  $         149,365.00  $          147,019.34                   2,345.66  $             105,092.90            41,926.44 Completed
42 CIRDDOC 6-Jan-10 15-Dec-10  Supporting CSOs to influence primary education  Budget advocacy and tracking in Rivers State  $           29,990.00  $            30,200.68                     (210.68)  $               28,255.59              1,945.09  Completed 

43 JDPC 1-Jun-10 31-Dec-10  Monitoring And Influencing Lagos State Education  Budget advocacy and tracking in Lagos State  $           11,746.67  $            11,746.67                               -    $               10,743.87              1,002.80  Completed 

44 CISLAC 21-Jun-10 30-Nov-10  Strengthening Legislative Oversight and Civil Society  Legislative advocacy on NEITI  $           97,629.33  $            94,418.42                   3,210.91  $               95,810.01             (1,391.59)  Completed 

45 CSACEFA 10-Aug-10 30-Sep-10  Monitoring and Enhancing Civil Society Participation in Primary education Budget advocacy and tracking at national level  $           29,870.60  $            29,316.87                      553.73  $               30,374.76             (1,057.89) Completed
46 ANEEJ 11-Mar-11 10-May-11  Public Budgetary Process as a means of poverty Training domestic election observers and depoloyment of observers  $           33,215.00  $            32,576.41                      638.59  $               12,367.88            20,208.53  Completed 

47 CISLAC 17-Mar-11 16-May-11  Enhancing the Credibility of the Electoral Process Training domestic election observers and depoloyment of observers $32,993.33  $            26,293.33                   6,700.00  $                             -              26,293.33  Open 

48 IMC 13-Mar-11 14-May-11  Training and Observation of 2011 Elections in Bauchi Training domestic election observers and depoloyment of observers $35,803.33  $            33,507.93                   2,295.40  $               27,529.91              5,978.02  Completed 

49 MULAC 9-Mar-11 8-May-11  Towards Ensuring Credible Elections in Kaduna and Training domestic election observers and depoloyment of observers $33,833.00  $            32,561.41                   1,271.59  $               34,095.23             (1,533.82)  Completed 

50 Centre LSD 14-Mar-11 13-May-11  Election Observation in Imo   and Delta states of Training domestic election observers and depoloyment of observers  $           29,973.16  $            29,341.26                      631.90  $               22,263.17              7,078.09  Completed 

51 YPI 17-Mar-11 16-May-11

 Working with Youths for Elections Observation and 

Reporting in Cross River & Akwa Ibom States (WISE Training domestic election observers and depoloyment of observers $33,379.99  $            26,599.99 

                  6,780.00 

 $               31,517.31 

            (4,917.32)

 Open 

52 ZCC 21-Mar-11 20-May-11

 Promoting Credible Elections in Nigeria Through 

Citizens Observation of the 2011 Elections 

Training domestic election observers, depoloyment of observers and 

hosting of coordinating committee's meetings and press conference $54,105.33  $            47,832.00 
                  6,273.33 

 $                             -   
           47,832.00 

 Open 

53 CITAD 17-Mar-11 16-May-11

 Building Confidence in the 2011 Election  through 

Election Observation (Jigawa and Yobe States) Training domestic election observers and depoloyment of observers  $           33,776.00  $            28,162.67 
                  5,613.33 

 $               26,490.01 
             1,672.66 

 Open 

54 FOFA Sept 14,2011 Feb 13,2012

 Strengthening Local Involvement in Governance for 

Economic Growth and Development 

strengthening grass root involvement in governance for economic 

growth and development in Imo and Abia states in the Niger Delta 

region $59,978.29  ongoing 

55 NCDF Sept 30,2011 Feb 28,2012

Add their voice to the Budget, Equiping GMOU 

communities with budget tracking and Advocacy skills 

for SHELL and CHEVRON GMOU communities.

Strengthening the mainstream community voice into budgeting 

processes in Bayelsa State Government, and enhance their capacity to 

participate in budget monitoring and implementation, both at the State 

and Local Government levels. Which translates to sustai $59,588.79  ongoing 

Total $3,409,119.94 $3,250,221.08                39,331.78 $3,063,768.19          186,452.89 
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3

JONAPWD Saturday, March 01, 2008 Monday, March 31, 2008 Disabled Engaging the Politicians &

INEC  for 2007 Elections

             19,519.99               19,519.99                              -    Closed 

4 PPDC Thursday, April 10, 2008 Monday, June 30, 2008 PPDC Procurement Watch program              20,292.84               20,292.84                              -    Closed 

5 PWYP Wednesday, December 10, 2008 Wednesday, December 31, 2008 Annual General Meeting: PWYP              13,090.77               13,090.77                              -    Closed 

6 PWYP Monday, March 15, 2010 Tuesday, November 30, 2010              49,738.00               45,809.73                  3,928.27  Open 

7 JDPC Tuesday, June 01, 2010 Friday, December 31, 2010              17,672.00               14,509.37                  3,162.63  Open 

8

ARRDEC

September 21st, 2011 February 20th, 2012

Improving Rural Community 

Members' Access to and Use of the 

FADAMA Grant in Five LGAs in Akwa 

Ibom State for Peaceful and 

Equitable Socio-Economic Growth of 

             59,931.03               59,931.03  ongoing 

9

BANGOF

September 22nd, 2011 February 21st, 2012

Building Capacity of Community, 

CSOs, Professional Bodies, Trade 

Unions and Media Groups for 

Partnership and Engagement of the 

             59,837.93               59,837.93  ongoing 

10

CIEPD

September 25th, 2011 February 24th, 2012

Rivers State Local Governance 

Development  and Democratic 

Discuss

             59,853.79               59,853.79  ongoing 

Total            560,879.89             493,857.96                  7,090.90 
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B. Programmatic Results 
The ADVANCE program has three primary objectives: 

 

During the reporting period, significant progress was made under each of the key ADVANCE 

program objectives. Programmatic results are thus elaborated below. 

 

 

 

In this quarter,  a total of 15  partner CSOs including existing and new ones were assisted 

through mentoring to  fine tune and finalize their proposals to meet Pacts standard and 

USAID requirements for grant making so as to access Pact’s funding. The existing partner 

CSOs are MRA, CITAD, MULAC, CPPC, PPDC, Centre LSD, CISLAC, ANEEJ, PWYP, 

and NPWP. The new ones are the 5 slected ADVANCE-PIND partner CSOs, namely; FOFA, 

CEIPD, ARRDEC, BAGOF and Nambe City Foundation. These are all grassroots 

organizations based in the South-South otherwise known as Nigeria’s oil rich Niger/Delta 

region. 

 

Also the quarter witnessed the continuous consolidation of capacity development activities 

already undertaken with the PPCD secretariat and 3 of the consortium partners (New Nigeria 

Foundation –NNF, Niger Delta Professionals for Development – NIDPRODEV and Morgan 

Smart Development Foundation – MSDF) as well as  deployment of capacity development 

tools to meet the needs of the latest addition to the consortium (Accord for Community 

Development).In addition, different activities were also undertaken in line with the particular 

needs of the PPCD Project Office and or particular Consortium NGO.  

 

Other ADVANCE partners also benefitted from series of trainings that were organized and 

facilitated by Pact/ADVANCE as well as some targeted mentoring/coaching during the 

quarter. Below are the specific training and mentoring/coaching activities.  

Objective ONE:  Strengthened Civil Society Organization (CSO) capacity for 

effective program and financial management 

 

Objective TWO: Increased CSO capacity for effective advocacy for key policy 

reforms and civic participation, including in electoral processes 

 

Objective THREE: Strengthened Civil Society/Government partnerships to fight 

corruption through public oversight agencies and initiatives 

Objective 1:  Strengthened civil society organization (CSO) 

capacity for effective program and financial management 
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Training Activities: 

Monitoring Evaluation Reporting and Learning Training for 

ADVANCE/Partners 

Increased Civil Society Capacity for Effective Advocacy is a sub-intermediate result being 

targeted under the ADVANCE) program, and one of the indicators identified for measuring 

this result is Number of Persons Trained (disaggregated by gender). A key underlying 

assumption in the ADVANCE development hypothesis is that an empowered and vibrant 

civil society is sine qua non to the entrenchment of an open, responsive and participatory 

democracy. As part of Pact’s ongoing efforts at empowering civil society in Nigeria, the 

ADVANCE program held a 3-day Monitoring, Evaluation, and Reporting & Learning 

(MERL) training for its CSO partners. The training served as a building blocks as envisioned 

under the ADVANCE program, which would contribute to the achievement of an empowered 

and virile civil society, capable of effectively engaging with the government. The training 

took place on July 13-15, 2011 at the Immaculate Suites & Apartments Abuja, and had 19 

participants (12 males, 7 females) in attendance.     

The training was conducted using the PowerPoint presentation methodology interspersed 

with regular interventions from the facilitation team as well as participants’ contributions and 

questions. The training was modeled in a participatory fashion, with session facilitators 

making presentations, whilst giving participants opportunities to ask questions at intervals, 

teasing out further issues deserving of clarifications. There was also room for lots of group 

work during the break out session. 

Participants were taking through principles and purposes of Monitoring, Evaluation and 

Reporting, Results based MER, Indicators, Monitoring Good governance, Evaluation and 

Reporting. The participants were guide through the various sessions. One key distinction 

between Monitoring and Evaluation, which stood out clearly from one of the sessions was 

that whereas Monitoring tracks the Efficiency of a program or project, Evaluation assesses its 

Effectiveness. Efficiency measures how productively inputs (money, time, equipment, 

personnel, etc) were used in the creation of outputs (products, outcomes, results), whilst 

Effectiveness measures the degree to which results / objectives have been achieved. An 

efficient organization, it was clarified to them, is one that achieves its objectives with the 

wisest expenditure of resources. Care was taken to point out that “cheapest” does not 

necessarily mean “wisest.” An effective organization, on the other hand, is one that achieves 

its results and objectives.   

At the end of the presentation, participants had a practical session where they were guided 

through Audience Identification using a template provided to them. They developed a matrix 

showing who their possible organizational or project stakeholders could be; what manner of  

The Performance measurement methodology used in the training workshop was the pre-

test/post-test, which sought to gauge the level of participants’ appreciation of the issues prior 

to the training and juxtaposing it with their performance rating after the training.  

Overall, the training was a huge success by all standards, and has definitely had the desired 

outcome of enhancing participants’ knowledge and appreciation of MERL issues.  
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Grants, Finance and Admin (GFA) Training for Shortlisted 
Civil Society Organizations 

Seven (7) shortlisted organizations were invited to participate in the GFA training that was 

held in Abuja from 12th to 15th July, 2011. The purpose of the training was to develop 

participants capacity in managing funds received from Pact/USAID. The training was 

designed in line with Pacts objective of strengthening civil society organization (CSO) 

capacity for effective and efficient program and financial management.  

Two representatives (Executive Director and Finance Officer/Accountant) of each of the 

seven organizations were trained on grants, finance/administration of grants award in 

preparation of the proposed award to be made to each of the five organizations to be finally 

selected for the award.  The training was well attended and had a total of 18 participants 

(9male and 9females) in attendance. 

Networking and Coalition Building Training for ADVANCE 
Partners 

In contribution to continually strengthening the programming capacity of Pact ADVANCE 

partners, a 3-day Networking and Coalition building training for some partner CSOs most of 

which are networks/coalitions, was organized by Pact/ADVANCE. The training kicked off 

on the 23rd of August and ran through 26th August 2011 at the Asaa Pyramid Hotel Kaduna. 

With 30 Participants (23 Male 7Female) from 8 networks across Nigeria were in attendance, 

the training was geared towards the achievement of the following objectives: 

 Enhanced knowledge of how to manage sustainable and effective networks for 

change; 

 Discussed and shared best practices and promising approaches for managing 

successful networks; 

 Examined their own networks, identified successes and challenges, and developed 

action plans for the next six months; and 

 Co-created a plan for monitoring change in their networks over time 

The training was also demand-driven and based on the actual needs identified during the re-

OCA carried out in 2008 for some of these partners. The training commenced with a lot of 

expectations and fears from the participants as expressed by them on post-it sticker. 

Expectations cuts across insight to networking and coalition building to enhanced knowledge 

on the topic. However, there were broad spectrum of fears expressed by participants; these 

include limitation of time to address the subjects-Networking and Coalition Building. 

The training was able to address specific issues on Network definitions, Typologies of 

Networks, Network governance, communication, shared vision. The facilitating team played 

a strategic role in guiding and co creating plan for monitoring changes in networks over time. 

It was participatory and facilitated by Pact in Nigeria staff and Matt Revees, the Global 

Director, Capacity Development, Pact world.  
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At the end of the three days training, participant’s knowledge on how to manage sustainable 

and effective networks was enhanced, best practices and promising approaches to managing 

networks were discussed and a consensus was reached on application of such best practices. 

Also participants were provided the opportunity to examine their own networks, identify 

challenges and successes, as well as develop an action plan for their respective networks.  

The training closed with presentation of certificates and E- materials in CDs that will further 

aid participants in their further work on Networking and Coalition Building. 

 

Targeted Mentoring/Coaching Activities: 
 
 

 

 

In continuation of Pact/ADVANCE’s objective of strengthening civil society organization 

(CSO) capacity for effective program and financial management, ADVANCE through the 

Senior Civil Society Specialist (SCSS) provided some mentoring support to the PPCD Project 

Office by meeting with Prof. Femi Ajibola, Chairman of the PPCD Project Planning 

Committee on the project’s programming and administration. An agenda for the project 

secretariat to ensure that the recommendations of the 2010 PPCD project assessment 

workshop, which was facilitated in December the 2010 to assess the progress of project 

implementation were fully being implemented.. Mentoring support was also provided to the 

project office on preparations towards developing work-plan and working documents for the 

2011 Global Memorandum of Understanding (GMoU) participatory Evaluation process 

which would be managed by New Nigeria Foundation through the Partnerships for 

Participatory Community Development (PPCD) starting from next quarter. 

 

Pact/ADVANCE SCSS facilitated a 4-day Planning workshop for the participatory evaluation 

of the GMoU for PPCD, which was held in Warri during the last days of the quarter  and was 

attended by participants from Chevron Nigeria Limited, governments of 4 Niger Delta States- 

Bayelsa, Delta, Imo and Ondo, the Niger Delta Development Commission (NDDC), the 

Consortium partners – NNF, NIDPRODEV, MSDF and Accord and the eight Regional 

Development Councils of Itshekiri, Egbema Gbaramatu, Ilaje, Kula, Idama, Dodo River, 

KEFFEES and Jisike. In conclusion Pact ADVANCE SCSS also provided mentoring and 

coaching support to the PPCD project Manager on a number of project related issues 

including managing staff and meeting project targets.  

 

 

 

During the quarter the Monitoring, Evaluation and Reporting (MER) Officer unit of the 

Pact/ADVANCE conducted visits to IMC, ANEEJ, MRA and MULAC. The purpose of the 

visit was to identify gaps and ensure that partners complied with what was agreed in the 

approved work plan. The visit was also to validate data that were provided and also see if 

IMC complied with the previous grant it got from Pact and also begin to prepare the Centre 

ahead of the proposal the Centre sent to the Mission. The visit provided Pact the opportunity 

to identify gaps and quickly begin to mentor and coach the partners on ways of improving on 

the identified gaps. The MER Officer was accompanied by the Capacity Building and 

Knowledge Sharing Officer in the visits to ANEEJ and MRA. 

   

Partnership for Participatory Community Development (PPCD)  

Monitoring visit to Interfaith Mediation Center (IMC), ANEEJ MRA and MULAC  
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Within the quarter, Pact ADVANCE SCSS provided NNF with programme and 

organizational support on an on-going basis. Pact ADVANCE continued to build strong 

relationship with PPCD and the lead of the consortium NGOs through Prof. Ajibola, its 

Managing Director and Chair of the PPCD Planning Committee and programme staff of the 

Foundation.  

 

 
 

Pact/ADVANCE through the SCSS participated in NIDPRODEV’s training on the Voluntary 

Principles on Security and Human Rights (VPSHR). The training looked at the issues of 

human rights in the Oil sector especially with regard to how security personnel relate with 

employees, communities and service provider. It was also used to introduce Chevron’s 

Human Rights Policy to its security personnel. Pact ADVANCE SCSS provided facilitation 

support on some of the training topics, such as Chevron Human Rights Policy, 1999 

Constitution of the Federal Republic of Nigeria (CFRN) and Human Rights 

Violations/Abuses. Pact ADVANCE through the SCSS also maintained open communication 

with the Managing Director of NIDPRODEV, Joel Bisina and programme and administrative 

staff of the organization on Proposal development for civil society engagement of the 

Amnesty Programme of the Federal Government of Nigeria. The final proposal was 

submitted to the Office of the Special Adviser on Amnesty Programme. The proposal seeks 

to provide a multi stakeholder platform for ensuring ongoing civil society in-put into the 

process. NIDPRODEV was also mentored in the area of office Administration and Managing 

Staff Conflict. 

 

 

 
 

During the quarter, Pact/ADVANCE through the SCSS provided support to worked on 

Morgan Smart Development Foundation (MSDF) on their Strategic Plan Retreat. The retreat 

was initially planned for the previous quarter. The draft 3- year plan from the retreat is being 

finalized for further processing before being adopted 

 

 

Accord for Community Development (ACCORD) is the late entrance into PPCD consortium 

and this therefore means that they are quite behind on a number of issues and need more 

attention before their OCA planned for the later part of the project. Pact/ADVANCE through 

the SCSS held a two-day meeting with the management and staff of Accord to discuss in-

house their specific capacity needs.. At the end of the brainstorming meeting/seminar 

ACCORD prioritized the following as most top on their capacity development list: 

a. Project Management 

b. Report Writing 

c. Strategic Planning 

While the strategic planning session was tentatively scheduled for November, 2011, it was 

agreed that all the others on the list inclusive of any other key needs that may later come up 

should happen in-between now and the Strategic Plan session. The Pact ADVANCE SCSS 

also had discussion with ACCORD on their administrative processes and procedures and 

New Nigeria Foundation (NNF)  

Niger Delta Professionals for Development (NIPRODEV) 

 

Morgan Smart Development Foundation’s (MSDF) 

Accord for Community Development (ACCORD) 
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assured them of visiting with Pact Nigeria’s Administration Officer at a later date to deal with 

the identified gaps. 

 

Negotiation and Conclusion of Organizational Capacity Assessment (OCA) Schedule 

with Partners 

 

Finally the quarter was also used to conclude schedule for the organizational capacity 

assessment (OCA) of the 5 partners awarded sub-grants. The OCA will be conducted early 

next quarter. 

 

 

 

 

 

 
 

During the quarter under review, Pact/ADVANCE partner CSOs in implementing their 

projects, carried out series of advocacy activities. ,. While CITAD, Centre LSD and MULAC 

carried out budget related program activities, the others (PWYP, NPWP, ANEEJ and PPDC) 

programmed on improving the Public Procurement and Fiscal Responsibility process at both 

national and state levels others (MRA, CISLAC, MULAC, ANEEJ and CPPC) engaged with 

the FOI Act, NEITI and PIB reforms. The programming activities by each of the partners are 

as follows: 

 

 

During the quarter, the Muslim League for Accountability (MULAC) with support from 

Pact/ADVANCE held four program activities on Participatory Budgeting, raising awareness 

and building support for the passage of the Freedom of Information bill in Kaduna State. 

1. Familiarization Meeting for Project Team 

 

Usually, MULAC starts its project activities by conducting a one-day familiarization 

meeting. On 15th of August 2011 MULAC did same by bringing together project staffs and 

10 representatives from other MULAC network organizations. Five project staffs were in 

attendance. MULAC Executive Director, Mallam Arigassiyu Yusuf, took participants 

through the approved proposal. Thereafter, a team was chosen from among MULAC to man 

the project. Each person’s role and responsibility was well spelt out to ensure a hitch free 

programming period. Participants also discussed the objectives of each activity as well as the 

outcome and modalities for ensuring that project goals and objectives were met. Members of 

the project team pledged to work assiduously towards ensuring the success of all program 

activities. 

 

2. Sensitization Meeting on Participatory Budgeting  
 

MULAC on 10th of September, 2011 organized a one-day Sensitization Meeting on Participatory 
Budget and the Role of Civil Society Organizations in Kaduna State. The meeting was also designed 
to support and sensitize CSO’s to actively engage government through advocacy.  The objective of the 
program was to create awareness and improve understanding of the benefits of participatory 
budgeting. The meeting also sought to build a broad based support for entrenchment of inclusive 

Objective 2:  Increased CSO capacity for effective advocacy for key 

Policy Reforms and Civic Participation 

 

Muslim League for Accountability (MULAC) 
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budgeting as a means of ensuring that the people received value for money and appreciated 
democratic dividends. It was an avenue for stakeholders to understand the concept of participatory 
budgeting and also to build consensus among media practitioners, the academia, religious leaders and 
other civil society groups on how best to motivate Kaduna State Government to implement an open 

and participatory budget process in 2012 and beyond.  A total of 46 participants’ 37 males of which 2 
were disable and 9 females attended the event. Participants were drawn from 32 different civil society 
organizations including the marginalized groups such as youth, women, Islamic and disabled from 

Kaduna state. The event took the format of paper presentations and interactive session while a 

communiqué was also produced, which articulated the stand of participants on the need for increased 
openness and inclusiveness in the state’s public expenditure and budgetary process. 

Facilitators at the meeting provided features of participatory budgeting, called for closer budget 
reviews among CSOs as well as increased advocacy to state actors to use the budget to meet 
community needs and reduce poverty, enhanced understanding of the public finance expenditure 
process and improved skills in advocating for transparency in governance. Religion was also said to 
be a good approach to holding leaders accountable and to open up space for deeper and more 

meaningful CSO participation in the budgetary process if used in a positive manner. 

3. Sensitization workshop for legislative Aides on FOI in Kaduna  

In furtherance of its efforts to get the FOI bill passed in the state, MULAC held a one day 
sensitization meeting with Kaduna State House of Assembly legislative aides on the Freedom of 
Information Bill. The event was held in Kaduna on the 20th of September 2011with the aim of 
sensitizing the aides of their expected roles in creating the right platform to assist their principals in 
the passage of the Freedom of Information bill into Law. The workshop was designed to also assist 
participants in developing their capacity in discharging their functions as legislative aides. Forty-three 
participants (40 males and 3 females), mainly legislative aides from the Kaduna State House of 

Assembly were in attendance. Emmanuel Lamptey; Program Officer, Pact Washington delivered a 
goodwill message on behalf of Acting Country Representative, Mallam Ahmed Mohammed. He 
lauded MULAC for its foresight in mobilizing CSOs towards the passage of the Freedom of 
Information bill in the state. Pact Nigeria sees this effort as being very important to the enthronement 
of democracy and the delivery of democratic dividends to the people, he said and encouraged the 
legislative aides to rally round and support MULAC in this laudable task.  

According to Arrigassiyu, the passage of the Act at the Federal level will pave the way for states to 
pass the bill. He commended Lagos and Kaduna states for being in the forefront of pushing for 
passage of the bill at the state level. He also lauded MULAC’s participatory budgeting work as well 
as its efforts to support civil society and government partnership to dialogue and agree on best 
practices for improving the living standards of the people. 

 
The workshop was participatory and featured three major sessions, comprising paper presentations, 
group work and interactive sessions. 
 

 

 
 

The Pact Nigeria-funded Media Rights Agenda (MRA’s) project, ‘Advocacy on Implementation of 
the Freedom of Information Act’ has three components. The first component is the production, 
printing and dissemination of simplified version of the Act and other Information, Education and 

Communication (IEC) materials on the Act. These materials are meant to be widely distributed to 
Nigerians across the 6-geopolitical zonesto enlighten the citizens on the Act and to get them to use it 
in an effort to, among other things, deepen Nigeria’s democracy. The second component is media 
visitation to appreciate the media’s support and continued assistance while encouraging media 
practitioners to promote the Act, use it to obtain information from public institutions and private 

Media Rights Agenda (MRA) 
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entities covered by the Act. The other component of their project is to monitor the implementation of 
the Act at the national level and engage in advocacy for the speedy passage of the law in Lagos state..  
 

I. Advocacy Visit to the Lagos State House of Assembly 
 
As part of the third objective of the MRA project, the organization paid an advocacy visit to the Lagos 

State House of Assembly for the passage of the Freedom of information Bill in Lagos State. The sixth 
Legislature in the Lagos State House of Assembly had taken the First and Second Readings and held a 
Public Hearing on the FOI Bill. The advocacy visit to the House was therefore to continue from where 
MRA had stopped with the last Assembly and to push for the bill to be passed by the current 
Assembly. At the house, the team met with Honorable Omisore, who was part of the information 
Committee, which collaborated with MRA during the tenure of the previous house. MRA had hoped 
in the past that Lagos State would set the pace by passing the bill. The MRA team nonetheless urged 

the Lagos House of Assembly to also pass the bill, reminding Hon Omisore of the promise by the 
State Governor, Babatunde Fashola, during a Town Hall Meeting, organized by the Newspaper 
Proprietors’ Association of Nigeria (NPAN) on July 21, 2011 that Lagos State would pass the 
Freedom of Information bill into law. MRA’s Mr. Denedo, pledged MRA’s willingness to continue to 
work with the Lagos State House of Assembly to pass the bill in Lagos State. 

 

II. Advocacy Visit to the Lagos State Media Houses 
 
MRA believes that the Bill passed at the national level by the National Assembly and signed into 
Act/Law by President Goodluck Jonathan on May 28, 2011 will make a significant impact on the way 
the media reports if practitioners are enlightened on the enormous potentials of the Act and in 

addition, if they play their expected roles in the enlightenment, implementation and monitoring 
compliance of the provisions of the Act.  
 

As part of efforts to partner with and solicit media support, MRA conducted advocacy visits to The 
Nation Newspaper; Radio Lagos/ Eko FM; NN24 TV; City FM Radio and Daily Independence. The 
visit was an opportunity for the media to enlighten Nigerians on the Act and to also encourage them to 
use it. They were also geared towards developing the capacity of media personnel on how they could 

use the Act for their work, especially in carrying out investigative reporting. Other objectives include 
training the media on the role they could play in the effective implementation of the Act; how they 
could educate and enlighten themselves on the provisions of the Act; how they could monitor the 
implementation of the Act, among others. 
 
 A phone- in radio program was also organized as a part of the media advocacy visits with NN24 TV 
channel, Lagos in Nigeria’s former capital with quite a number of people calling in to find out how to 
operationalize the law. During these media visits, MRA took along a two-page media briefing and 

copies of three other materials, namely:  copies of the printed FOI Act; copies of the printed IEC 
materials for the media - The Role of the Media in the Effective Implementation of the Freedom of 
Information Act; copies of a guide and template letter on how to make a freedom of information 
application.  

These documents have also been uploaded on MRA websites: http://www.mediarightsagenda.net 
and http://www.foicoalition.org  
 

Training at NN24 Cable TV Station on September 26 
 

Following MRA’s participation in a Talk Show, hosted by NN24 Cable TV, the media house solicited 
MRA’s support in training their staff, a request which MRA immediately granted. The MRA 
delegation for the training was made up of Mr. Edetaen Ojo, Executive Director; Mr. Ayode Longe, 

Senior Programme Officer; and Miss Jennifer Onyejekwe, Programme Officer. 

http://www.mediarightsagenda.net/
http://www.foicoalition.org/
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Participants at the MRA Cable station training in Lagos with MRA ED, Mr. Edet Ojo right in blue 
 

A total of 26 members (14 females and 12 males) of the editorial unit of NN24 TV were consequently 
trained on modalities and benefits of using the FOI Act. The event was very interactive as the 
journalists sought to find out ways of overcoming perceived obstacles. Mr. Ojo told participants at the 
training that the Act requires every public institution to have a designated official to answer all 

questions from the public and process applications for information. This individual should be 
accessible at every point in time and his/her name, title and address should be published through 
various means, including on the organizations’ websites, its notice board and other means, stressing 
that this information must be proactively publicized for everyone to know who to meet when making 
a request for information. The training also explored such grey areas as whether requests for 
information could be made through emails. Participants heard it was yet not clear if twitters and 
emails could be used for requesting for information.   
 

MRA Chief Executive said it was not clear at the moment whether public institutions will accept 
email applications or applications sent through various other means.  He said he hoped that with time, 

many of such issues in the implementation of the Nigerian Act would also become clearer.   
 

 

 

 

Civil Society Legislative Advocacy Centre (CISLAC) programming is in the area of 

contributing to ensuring effective implementation of Extractive Industries Transparency 

Initiative (EITI)/Act in Nigeria. Interestingly, Nigeria was the first African country to become 

a candidate country in the EITI process and also the first to enact a legislation (Nigeria 

Extractive Industries Transparency Initiative (NEITI) Act, 2007) to regulate it, but she only 

got validated as a compliant nation in March 2011 even though the agency established under 

that law, NEITI, has not live up to expectations in the implementation of the NEITI process. 

This is evidenced by the huge backlog of audit reports (2006 to date) and non-implementation 

of remediation actions outstanding from the concluded audit reports. One potent avenue to 

strengthen NEITI is through its oversight body i.e. the National Assembly. CISLAC’s 

intervention strategy which seeks to strengthen the NEITI process through enhance 

legislative oversight is therefore apt. Through this intervention, CISLAC plans to enhance the 

capacity of the New Legislators to effectively intervene in the NEITI implementation 

processes through improved budgetary provisions to the NEITI Secretariat and effective 

oversight by an established legislative committee on NEITI in Nigeria to ensure timely 

completion and dissemination of Audit Reports and implementation of remediation actions.   

 

CISLAC commenced the implementation of its project activities by commissioning a study to 

assess the progress and effectiveness of implementation of the NEITI Act and process, and to 

provide an overview of the successes, best practices and challenges. The findings of this 

assessment will be made as a special Report on the implementation of the NEITI Act and 

process, which will be prepared primarily for legislators. This is aimed at giving the 

Civil Society Legislative Advocacy Centre (CISLAC) 
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legislature and all other stakeholders an independent assessment of the process, and pointers 

to look out for in the main report. To further consolidate on the preparations for major 

upcoming project activities i.e. the capacity development for legislators at the National 

Assembly and advocacy visits to leadership of the national Assembly on need for a dedicated 

committee on NEITI, CISLAC produced one edition of its Newsletter to be used as an 

advocacy tool that will propel legislators to perform their roles and promote effective 

implementation for the overall good. The newsletter will also serve as a means of 

documentation of information on the NEITI process for future reference by activists, 

researchers, legislators and other stakeholders.  

 
 
 

 
During the reporting period, Pact/ADVANCE’s partner, Centre for Leadership and Strategic 
Development (Centre LSD) carried out some activities  under their on-going project titled 
``Enhancing citizens’ participation in the budgetary process in Bayelsa State’’. The activities are as 
follows: purpose of the workshop was geared towards monitoring and tracking the Bayelsa State 2011 
Budget with a view to assessing the performance. Also the workshop was aimed at enhancing CSOs 
capacity in Bayelsa State to effectively participate in the state’s budgetary process. The Centre will 

also continue to advocate for participatory, transparent and accountable budgetary process in Bayelsa 
State in 2012. 

 
I. Project planning meeting:  

  
The center commenced its program implementation by starting with project planning meeting, which 
took place on August 5 and 22, 2011 respectively at the Centre LSD office in Abuja. The 
implementing team comprising the Centre’s Executive Director, Dr. Otive Igbuzor, Project Co-

Coordinator, Mr. Monday Osasah, Project Officer and Mrs. Lizzy Esu, Accounts/Finance Officer, 
went through the proposal and worked out modalities for meeting target, goals and objectives.  
Thereafter, an economist of repute, Dr. Uzo Amakom, was engaged to analyze three years’ budgets of 
Bayelsa State, spanning 2007 to 2010.  To ensure real focus on the deliverables, terms of reference 
were crafted to ensure that the analysis covered Millennium Development Goals (MDG) related 
sectors, such as education, health, Agriculture, water and women affairs. 

 

II. One on One Advocacy visits to Some Line Ministries 
 
As part of the objective of ensuring inclusive budgeting in Bayelsa, Centre LSD organized several 
meetings with key personnel of the different ministries –education and health as well as the budget 

office, in a bid to inform them about the project and solicit their support and cooperation in the 
implementation of the project. This activitiy will continue in the next quarter..  
 

III. Participatory Budget Process Workshop 

 The Centre raised the level of advocacy by organizing a workshop on “Enhancing Citizens’ 
Participation in the Budgetary Process in Bayelsa State.”  This event took place between September 4 
and 7, 2011. The event, which lasted for two days  had 34 participants (28male and 6 female) in 

attendance. The workshop featured several presentations such as the presentation on the Legislature 
and the Budgetary Process, the role of Assembly members in ensuring that the needs of their 
constituencies were reflected in the budget, advocating for Rights Based Budgeting as well as Civil 
Society and the Budgetary Process and the Media and Budgetary Process. Participants were taken 
through the challenges and best practices in working with coalitions and networks for accountable, 
transparent and inclusive budgeting. The workshop ended with a communiqué, which was widely 
disseminated. At the end of the meeting, Centre LSD continued its coordination meeting with 
members of the Bayelsa Non-Governmental Organization (BANGOF) to solicit their support and 

Centre for Leadership and Strategic Development (Centre LSD) 
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input in project implementation. The meeting agreed on key issues to engage government as well as 
major projects to track. These are: 

 There is the need for increased participation, transparent and accountable budgetary 

process in Bayelsa State. 

 The Bayelsa State Government should increase budgetary allocation to Education, 

Health, Women Affairs, Agriculture and HIV/AIDS. 

 The Bayelsa State Government should increase budgetary allocation to capital 

expenditure. 

 The State House of Assembly should organize public hearing with good publicity 

before enacting the 2012 Appropriation Act. 

 The Bayelsa State House of Assembly should strengthen its oversight functions and 

ensure value for money on the implementation of budget in Bayelsa State. 

 Civil society organizations should network to advocate for rights based budgeting; 

citizens’ participation in the budgetary process and increased allocation to the social 

sectors especially education and health.  

 Civil Society organizations in Bayelsa State resolved to monitor and track Bayelsa 

State budget as well as expenditure with particular reference to education, health, 

agriculture and HIV/AIDS 

 
 

 
 

ANEEJ’s project titled ‘Enhancing transparency and accountability in resource management 

in Bayelsa State’ targets key stakeholders to engage through capacity development, advocacy 

and awareness creation. These stakeholders include the following: the state government (the 

executive and legislative branches), oil and gas commissions, local government authorities, 

Niger Delta Development Commission, Civil Society Organizations and the media. ANEEJ 

commenced the implementation of its project activities during the quarter under review with 

a preparatory visit to Bayelsa State to finalize discussion with Bayelsa Non-Government 

Organizations Forum (BANGOF), a local CSO group that ANEEJ chose to work with in 

implementing the project activities given that ANEEJ is based in Edo State. The two parties 

thereafter signed a Memorandum of Understanding to govern their relationship in the 

implementation of project activities in Bayelsa State. ANNEJ’s second major activity was a 

2-day capacity building/staff retreat on managing for result and strategic planning. During the 

training, which aims to strengthen ANEEJ’s internal capacity, the following subjects were 

discussed i.e. meaning and elements of strategic planning; monitoring and evaluation and the 

log-frame approach to M&E; meaning of result-based management; environmental scan and 

SWOT analysis; organization’s effectiveness and performance management. At the end of the 

retreat and as a step towards producing a draft strategic plan, key elements of the plan were 

agreed on and a skeletal log frame was designed and scheduled for completion in due course.  

 

ANEEJ’s next major activity during the quarter under review was a 2-day Stakeholders’ 

Consultative Forum in Yenagoa, Bayelsa State. This event brought together 39 participants 

(28 male and 11 female) drawn from various civil society groups including BANGOF, the 

media, Nigeria Bar Association, Joint National Association of Persons with Disabilities and 

the State Ministry of Justice. Participants reviewed the provisions of the FRL and PPL, assess 

its implementation and found that 2 years after its enactment, the required implementing 

organs are yet to be constituted i.e. Council on Public Procurement and Central Procurement 

Board, Fiscal Responsibility Commission and its Governing Board are yet to be constituted, a 

Africa Network for Environment and Economic Justice (ANEEJ) 
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situation that has hindered the implementation of both laws. Participants therefore drew up 

strategies and commit themselves to a roadmap for engagement with government to press for 

effective implementation of the laws in the State. The fourth major activity was advocacy 

visits on PIB. ANEEJ’s team of 6 visited the NEITI Secretariat and Center for Leadership, 

Strategy and Development (CLSD). The key advocacy issue during these visits was the need 

for collaboration between ANEEJ and the organizations visited to ensure smooth and speedy 

passage of the PIB. During the period under review, ANEEJ also produced 2-sets of 

Advocacy packs for its advocacy activities on FRL/PPL and PIB.  

         
 
 
 

The Centre for Information Technology and Development (CITAD) commenced its 

programming in Bauchi State under the new sub-grant agreement with Pact/ADVANCE this 

quarter. The project focused on promoting transparent and accountable public expenditure 

management in Bauchi State through effective implementation of the State’s PPL and FRL. 

The rationale for the intervention was anchored on the increasing expectation of the people 

that democratic government must deliver in the form of social provisioning by providing or 

creating the conditions for the provision of social amenities such as shelter, education, 

healthcare, water, energy, etc. CITAD’s first project activity this quarter was training on 

budget literacy, advocacy and community mobilization for 23 CBO representatives (13 Males 

and 10 females) from Bauchi state. The event educated participants on the meaning of 

budget, the legal basis and procedure for drawing up budgets/budget cycle and stressed its 

importance as an instrument for planning for development. It highlighted key entry points for 

CSOs budget advocacy i.e. during budget articulation stage which further provides several 

entry points such as during budget call circular period, development of frameworks like 

Medium Term Expenditure Framework (MTEF), public hearing on the budget; community 

hall meetings; etc. The training also provided insights on strategies for community 

mobilization and advocacy skills, highlighting important ingredients of an effective advocacy 

such as well-articulated issue which conveys urgency, feasibility, and credibility as well as of 

benefit to the policy maker;  as well as strategies for developing and setting community 

development agenda. At the end of the training an action plan for follow-up steps was 

developed and adopted. 

 

CITAD’s second major event was a training on Public Procurement and Fiscal Responsibility 

Laws for 25 participants (15 males 10 females) from 20 CBO’s drawn from Bauchi state to 

educate and acquaint the participants with the provisions of these laws and on how civil 

society could make the implementation of the laws more effective by monitoring their 

implementation. At the conclusion of this training, a loose coalition group was established to 

purse the objectives of promoting transparency and accountability in the management of 

public expenditure of the state and developed a workplan for engagement with the 

government at state and local levels. A four-member steering committee was set up to work 

with CITAD to ensure that the coalition becomes an active and effective voice of CBOs on 

transparency and accountability in the state.  

 

To broaden the scope of stakeholders engaging with the government on these polices, a 

similar training was organized for 15 (all males) media practitioners/journalists. The training, 

which was held on September 06 in Bauchi educated participating journalists on the content 

of the two laws and how journalists could assist in the monitoring of the implementation of 

the laws as well as collaborate with civil society groups in the state for the same purposes.  

Centre for Information Technology and Development (CITAD) 
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In addition, Community forums were also held in nine local governments and two advocacy 

visits were held during the period under review. The community forums sensitized 

participants on their right to participate in budget processes and facilitated the collation of 

community inputs to the 2012 state budget. The advocacy visits were made to the offices of 

the Due Processes Unit, responsible for the monitoring of compliance with the public 

Procurement Law and the Commissioner of Education, one of the key focal Ministries of the 

project. The visits sensitized the establishments on the need for appropriate implementation 

of the PPL and FRL.               

 

 

National Procurement Watch Platform (NPWP) programming focus on strengthening the 

capacity of CSOs and the media on effective engagement in the implementation of Public 

Procurement Act  in Nigeria. Following the resumption of constitutional democracy in 

Nigeria, the civil society increasingly sought for more opportunities to participate in public 

decision-making and their recent engagements focused largely on improving accountability 

and transparency in governance with emphasis on budget monitoring/tracking, public 

procurement monitoring and anti-corruption initiatives. These relentless efforts of the civil 

society to enthrone transparency, accountability and probity in public sector governance 

yielded many positive results including the enactment of the Public Procurement Act in 2007 

which provided a rare opportunity for CSO’s observation and monitoring of public 

procurement, pursuant to mandatory provisions in the Public Procurement Act. However, the 

law required participating CSOs to be accredited by the Bureau for Public Procurement 

(BPP), and up till date the number of CSOs accredited as procurement monitors is put at 37 

which is grossly inadequate to man the over 800 MDAs.  

NPWP program intervention thus seeks to entrench this opportunity provided by the public 

procurement law. As part of its project activities for the period under review, NPWP 

continued its partnering with the BPP to accredit more CSO monitors – this process is 

ongoing. Also to help the media to disseminate procurement information appropriately and 

create the needed public awareness, NPWP in partnership with BPP is developing a standard 

procurement reporting guide for journalists. These two major activities were preceded by 

advocacy visits to the BPP and to three media houses (News Agency of Nigeria, Daily Trusts 

Newspapers and Leadership Newspapers) to acquaint them with the project rationale and 

activities. Highlights of the outcome of the visits include the following: the BPP indicated its 

willingness to continue its partnership with NPWP to accredit more procurement monitors 

and observers but would conduct a re-evaluation of already accredited organization increase 

awareness on public procurement by public institutions; increase partnership with media 

houses, and commitment from the media houses to draft their staff to be trained on 

investigative journalism in public procurement reporting.       
 

         

 

 

Public Private Development Centre (PPDC) commenced programming on `` Sustained CSO 

Participation in Public Procurement Act Implementation in Nigeria (II)’’ .In the last two 

years, PPDC had ensured that stakeholders in the procurement process, especially CSOs had 

access to regular updates of procurement activity within Nigeria and from other parts of the 

world. The dissemination of procurement news is carried out through an online mailing list, 

where regular updates are shared. This activity continued this quarter under review.. Another 

National Procurement Watch Platform (NPWP)  

Public Private Development Centre (PPDC) 
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area of programming for PPDC under the Pact ADVANCE project is the current assessment 

of levels of implementation of the Public Procurement Act (PPA) 2007. To this end, PPDC 

selected a consultant to lead the assessment with technical and administrative support from 

PPDC. It produced terms of reference for the desk research and field work. The consultant 

was given criteria for assessing the ministries so as to be able to categorize the Ministries, 

Department and Agencies according to the nature of their businesses and size of budgets.  

Data Collection, Analysis and Advocacy VisitsIn an effort to anchor the monitoring of the 

public procurement process by CSOs, the PPDC produced a draft template, to be shared with 

the MDAs to obtain their input and get their buy-in into the process. To do this effectively, 

the PPDC took a lead in organizing other CSOs to pay advocacy visits to two key MDA 

related ministries, (Education and Health) this quarter to intimate them of the plan and to 

solicit their support.  Members of the National Procurement Watch Platform (NPWP) and the 

Federation of Muslim Women Association of Nigeria (FOMWAN) were part of the advocacy 

visits, which took place between September 22 and 26, 2011. 

 

During the advocacy visits, key staff of the ministries provided guidelines on how best to 

improve collaboration between the ministries and CSOs to make the procurement process 

more transparent. Meanwhile, whilst some of the procurement officers in the ministry 

indicated their willingness to collaborate with CSOs to make the procurement process more 

transparent, it was clear that quite a number of others believed that they were still bound by 

the oath of official secrecy. This stand was still being tenaciously held on to by a few civil 

servants in spite of the general acceptance by legal practitioners that in areas where the 

Official Secrets Act may conflict with the country’s Freedom of Information Act 2011, as a 

newer legislation, the Freedom of Information Act 2011will take precedence. The adamant 

position taken by such public officials makes it mandatory for PPDC to raise the level of its 

advocacy to include high ranking ministry officials to resolve the confusion. 

I. Support to Procurement Monitoring Activities 

In this quarter too, PPDC submitted 41 procurement reports in the month of September alone, 

which it posted to its portal. It has, therefore, through the National Procurement Watch 

Platform (NPWP), continued to use the procurement reports for advocacy to the Bureau of 

Public Procurement. In addition, from the procurement observation submissions and 

subsequent analysis, it was clear that there is now an increase in invitations to CSOs to 

witness bid openings; MDAs would normally provide access to information such as 

advertisement and attendance sheets; letters to MDAs requesting for procurement information 

are generally not honoured.; a few ministries will respond to letters of intent, however, the 

information is usually never gotten.  

Of the agencies sampled, the National Automotive Council appears to be the  the most 

transparent. Procurement plans, source of funding, prequalification documents, 

advertisements, standard bidding documents are usually made available to the observers. Two 

MDG related ministries, namely Federal Ministry of health and Federal Ministry of 

Education, have relativelytransparent bid opening processes. However, access to procurement 

information after the bid opening at the Federal Ministry of Health and Federal Ministry of 

Education are usually not honored.  Some other findings include the fact that Many ministries 

provide multiple channels for advertisements such as notice boards, newspapers, tenders 

journals; names of successful pre-qualified contractors/bidders/consultants are posted on 

notice boards; a single procurement process ranges between 6 weeks and 4 months while the 
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BPP has enhanced access to procurement information by providing procurement plans, 

notifications and details on awards of contracts. 

Results indicate that of the 19 procurement processes 

sampled, 17 sent out letters of invitation to observers, it was 

not clear if one did but the one who did not, put an open 

invitation in the papers for CSOs to participate in the process  

Meanwhile, CSOs have acknowledged d that the bureau had 

improved access to procurement information by making 

procurement plans readily available. However, a printed  

Percentage of CSOs that received letters of invitation to observe procurement processes in various ministries 

 
copy of the procurement plan on an A3 sheet indicates that it is laborious to read. Moreover, 

it is not indexed so projects cannot be easily traced. If the procurement plans are made 

available in a way that is easily navigable, then the MDAs will not even be disturbed for 

procurement plans anymore. 

 
 

 

 

 

 
 

 

 

NEITI, a subset of the global EITI conducted the first audit of the oil industry after more than 

46 years of operations, covering financial transactions, physical operations and decision 

making (contracting) processes. Nigeria also became the first implementing country to 

institute a law to protect and guarantee implementation of NEITI with the passage of the 

Nigeria Extractive Industries Transparency Initiative law (NEITI Act 2007).  The first five 

year audit (1999-2004), second audit (2005) and the third audit (2006-2008) which though 

was perceived by wide groups of civil society transparency activists as a means to win 

validation, received wide applause but Nigeria has not been able to implement many key 

remedial actions in all the reports.. PWYP intervention is therefore designed to address the 

issue of non-implementation of the recommendations in the NEITI audit reports in Nigeria. 

 

PWYP commenced the implementation of its project activities this quarter. Two key 

activities were undertaken, namely; - a quarterly meeting/advocacy visit to NEITI Secretariat; 

and 2-day training for 13 CSOs on negotiation and advocacy skills. During the advocacy 

visits which was held on September 14th, 2011 PWYP engaged NEITI on the implementation  

of recommendations contained in the first and second Audit Reports as well as the release of 

the third Audit Report i.e. 2006-2008 Audit Report. The PWYP Team consists of 11 CSO 

members (of PWYP) and 7 media representatives. The PWYP team was received by NEITI’s 

Director of Communications, Mr. Orji O. Orji on behalf of the Executive Secretary of NEITI. 

Other NEITI staff in attendance include: Mr. Tariye George, Director of Technical and Ms 

Obiageli Onuoral, from NEITI CSOs Unit. During the Advocacy Visit, PWYP raised the 

following key issues: follow-up on about $5billion un-reconciled revenue receipt by the 

Federal Government uncovered in the NEITI 2005 Audit Report; the release of NEITI 2006-

2008 Audit Report; update on report of NEITI to the National Assembly regarding Section 14 

Objective 3:  Strengthened public-private (CSO) partnerships to fight 

corruption through public oversight agencies and initiatives 

 

Publish What You Pay (PWYP) 
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of the NEITI Act and the Petroleum Industry Bill (PIB); progress report on the remediation 

committee’s work; and update on scoping study on the solid mineral sector. In response, 

NEITI, commit itself to the following: follow up on the issues raised by the PWYP Team; 

willingness to collaborate closely with PWYP: extended an open invitation to PWYP to be 

attending the monthly meeting of NEITI technical department; invited PWYP to witness 

NEITI’s forthcoming bid opening pursuant to current procurement exercise; follow-up on the 

status of the missing $5b, attributing such a huge shortfall to discrepancies between the 

CBN‘s record and that of the oil companies. The visit also provided a learning opportunity 

for NEITI on the submission of activity reports to the National Assembly which they hitherto 

had no knowledge of.   

 

The 2-day training on negotiation and advocacy skills that was held in Abuja on September 

14 brought together 13 participants (8 males and 5 females) drawn from PWYP member 

CSOs from the six geo-political zones of Nigeria who were selected based on their active 

participation on extractive industry issues. The participants were educated on the meaning, 

types, reasons and skills required for effective advocacy. The sessions also looked at message 

development and channels of communication. 

 

The Centre for Public Private Corporation, (CPPC) Ibadan during his quarter focused on 

Analyzing the 2006-2008 NEITI Oil and Gas Audit. In line with the proposed action 

stipulated in the proposal, CPPC on August 17th, 2011 conducted an advocacy visit to the 

Nigeria Extractive Industries Transparency Initiative (NEITI office in Abuja). During the 

visit, the CPPC team, comprising CPPC’s Program Coordinator, Dr. Abiodun Folawewo, and 

Programme Officer, Ms. Kenny Williams paid an advocacy visit to the Nigerian Extractive 

Industry Transparency Initiative (NEITI) in Abuja. The scheduled meeting was held with 

NEITI’s Director of Communications, Mr. Orji Ogbonaiya-Orji, alongside Obiageli Onurah 

and Lameed Kazeem both of the NEITI Communications Department. They received the 

CPPC team on behalf of the organization. 

The primary objective of the visit was to build a network and relationship with the relevant 

agencies, and to ensure their active participation in the project. More importantly, the visit 

was also to help facilitate the collection of information on the specific roles played and 

activities of the relevant agencies in the 2006-2008 audit process. 

During the visit, CPPC Program Coordinator, Dr. Abiodun Folawewo, told the NEITI team   

that the organization had just secured a grant from Pact Nigeria/ADVANCE and that the team 

was desirous of obtaining the latest NEITI audit report so as to analyze simplify and widely 

disseminate same. In his response, Mr. Orji confirmed that the said audit had been concluded, 

revealing however that some of the key players had disagreed with some of the findings. As a 

result, more time and opportunity had been offered to the contenders to provide evidence for 

a possible amendment. He promised to share the said audit report as soon as the Presidency 

approved its release. 

C. Problems and Opportunities   

Partner and Programmatic Challenges 

During the quarter under review Pact Partners encountered various challenges which are 

listed below 

Centre for Public Private Corporation (CPPC) 
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 Many of the stakeholders engaged in Bayelsa State were pessimistic at the onset about 

the success of the project given the notoriety of the State Governor’s intolerant 

disposition to criticisms and oppositions (using Operation T – a police extra judicial 

squad- now disbanded), but the awareness created and discussions generated at the 

stakeholders’ forum on implementation of the FRL and PPL to a large extent allayed 

their fears and resulted to a positive change in stakeholders’ disposition to the project 

evidenced by a strong resolve to implement the road map developed at the forum.   

 

 Civil society organizations in Bauchi state lacked adequate capacity for engaging 

government on a sustained basis on Fiscal responsibility and public procurement but 

this being addressed by providing necessary capacity building trainings to the target 

CSOs under the project.  

 

 Delay by some partners in responding to comments in their proposals led to late 

finalization of their proposals and subsequent delay in making their subgrants awards.  

 

 The Ramadan fast during the quarter also led to late commencement and slow 

implementation of some of the activities of one of the partners but this was quickly 

addressed immediately after the Ramadan. 

 

  Delay by some partners in requesting for funds resulted in late disbursement of funds, 

which also resulted late commencement of their project activities.  

 

 At the beginning, it was a struggle to get CSOs invited to the public procurement 

bidding processes being organized by the MDAs but this was later overcomed.  

 

 The fact that the procurement plans uploaded on the website of the Bureau for Public 

Procurements by the Bureau are not indexed or catalogued makes it extremely 

difficult to navigate through. Even when printed on A3 sheets, the procurement plans 

are difficult to read.  
            

 Programming for the first time in oil rich Bayelsa State, where most transactions are 

carried out using cash was initially very challenging to one of the partners by 

insistence on paying vendors through cheque in compliance with terms and conditions 

of the grant but with patience, dialogue and persistence, this challenge later turned to 

a success story as the same vendors, willingly accept cheques from credible 

customers. 

 

 Delay in the publication of the 2006-2008 Oil and Gas Audit report by NEITI for 

public consumption and use remains a problem to one of the partners that needs the 

report for analysis. 

 

 The Long recess by the National Assembly (NASS), delay in constituting the NASS 

Committees, Security challenges in the NASS, and the change in the National 

Assembly calendar all affected so partner planned advocacy visits to relevant 

Legislative Committees.  
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Administration and Management Challenges 

 

 The delay from the partner CSOs in responding to the key issues raised in their 

project proposals resulted in delay in finalizing their proposals and subsequent late 

issuance of subgrants awards most especially to the 5 PIND partners. 

 Arising from the above, there may be the possibility that some or all of the PIND 

partners may not complete their project activities as at the end of February 2012. If 

this happens, there will be the need to grant them “No Cost Extension” to enable them 

complete their projects. This will in turn necessitate the need for a “No Cost 

Extension” too for the ADVANCE program beyond the end date of March 31, 2012. 

Partner and Programmatic Opportunities 

 The grant award to Centre LSD provided the opportunity for transparency work in oil 

rich Bayelsa State. With this, it was possible for the center to commission an analysis 

of the state’s budget between 2007 and 2010 and the discovery of quite a number of 

anomalies has generated a lot of hues and cries and criticism of government public 

finance expenditure pattern. The government could not withstand the pressure and had 

to negotiate with budget activists in the state to make the process more inclusive. The 

result has been a revamped budget network in that state as well as a more inclusive 

budgetary system. It is expected that the space created would be further expanded for 

engagement between CSOs and government for the benefit of the people. Also, the 

engagement with the PIND process has provided a window of opportunity to develop 

the capacity of grassroots CSOs with a view to supporting them to effectively engage 

with and partner with government to improve the living standard of the oil rich 

Niger/Delta populace. 

Administration and Management Opportunities 

 Pact/ADVANCE continued to reap the expected benefits of sharing facilities, logistics 

and staff time, as well as potentially co-planning activities with the Community 

REACH HIV/AIDS program and the LEAD local governance program. This has been 

a recurring situation in the ADVANCE team.  

 The Pact Country strategy planning retreat was a good example where resources, 

personnel and facilities were put together and collaboration was seen at its peak. 

D. Activity Changes and Explanations 

 Some Partner activities did not hold for some security reasons.  Five community 

forums could not hold due to insecurity problems in the affected local Govt. However, 

plans have been concluded to carry the activities out in early October. 

 

 The Long recess by the National Assembly (NASS), delay in constituting the NASS 

Committees, Security challenges in the NASS, and the change in the National 

Assembly calendar all affected Partner planned Advocacy Visits to relevant 

Legislative Committees. But the affected activities have been reprogrammed for next 

quarter. 
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Lessons Learned 

 There was a great lesson learnt in the unity of CSOs in Bayelsa State under the 

Bayelsa Association of Non-Governmental Organization Forum (BANGOF). With 

such unity among CSOs, they will be able to achieve a lot in community 

development. 

 The odds against passage of PIB are mainly external as a number of multinational oil 

companies and their home governments interested in sustaining the status quo have 

increased strong opposition to the Bill. Only patriotism on the part of Nigerian law 

makers, Civil Society and executive arm of government can guarantee the passage of 

the PIB. 

 Although the Public Procurement and Fiscal Responsibility Laws have been enacted 

in some states, there is very little capacity for the implementation of the laws within 

the state government service. This was confirmed to one of the ADVANCE partners 

during the advocacy visit at the Office of the Due processes Unit, when the office 

solicited the assistance of Pact/ADVANCE and the partner to train some of their staff; 

an additional evidence is contained in the report of the Technical Implementation 

Committee appointed by the State Government, which made observation about 

capacity gaps within the state civil service for the implementation of the two laws. 

 There is a huge gap between the general perception that Bauchi State has both state-

level public Procurement law and Fiscal Responsibility Law and the actual 

implementation of the laws.  Much needs to be done in order to implement the laws. 

In fact an immediate and urgent need is the legislative review of the laws to remove 

references to sections that do not exist in the laws and other problems identified by 

the Government appointed technical Committee on the Implementation of the Laws.  

 RTI/LEAD has produced a manual on the Bauchi State Public Procurement and Fiscal 

Responsibility Laws for use by local government officials. Pact ADVANCE partner 

implementing in the state was able to get these and reproduced it for the participants 

which provide them with simple explanation on the laws. This was very useful 

because majority of the participants including the journalists had no previous 

knowledge about these laws. Getting the copies was one instance of creating synergy 

across projects. 

 BPP and the Media are willing to work with CSOs on increasing advocacy, 

engagement and level of transparency in the procurement process. Capacity Building 

on Investigative Journalism is not a frequent occurrence, thus media houses look 

forward to it to strengthen the capacity of their reporter/journalists. 

 The NEITI Secretariat was further educated by PWYP during the latter’s Advocacy 

visit on NEITI reporting requirements to National Assembly. That is 2 sets of report 

are to be submitted to the national Assembly, one on NEITI’s activities and the other 

is the yearly audit report. The advocacy visit raised the issue of missing $5billion oil 

revenue, and this resulted in chain reactions from key government establishments 

involved in the process and has thus generated public debate on the issue. Hopefully 

the funds will be recovered for public use. This underscores the value of advocacy on 

critical public issues.  



 Pact/ADVANCE Programmatic Report for Quarter 4 of FY 2011                                                                                   
                                                           

32 

Success Stories/Quarter Achievements 

 ANEEJ’s intervention under this project created awareness on the existence of the 

Bayelsa State Public Procurement Law and Fiscal Responsibility Law. Before the 

stakeholders’ forum, must stakeholders were not aware of the existence of the PPL 

and FRL nor its content. 

 There were a lot of Media reports calling on the Governor of Bayelsa State, 

Timipreye Silva, to implement the anti-graft laws by setting up the organs needed to 

activate the process of implementing the laws.  

 ANEEJ has successfully secured the buy-in of stakeholders in Bayelsa State and their 

commitment to implementation of the project activities aimed at holding the state 

government to the standards of transparency and accountability in the management of 

the Bayelsa state resources.  Both the Chairman of the Due Process Unit, the body 

responsible for the implementation of the PPL and its Deputy came to the training for 

journalists. They were pleased and express gratitude to CITAD for complementing the 

work of the Unit. Consequently the agreed to receive CITAD’s Team on an advocacy 

visit. During the advocacy visit, the Unit gave us an advanced copy of the report of 

the Technical Committee set up by the Governor to plan the implementation of the 

two laws. This document is very critical to the implementation of the laws and has 

outlined specific targets for advocacy in order to get the government to fully 

implement the laws. The document is an invaluable assistance for our advocacy 

efforts. They also agreed to work with civil society groups and promised to seek 

CITAD’s assistance in terms of accrediting civil society organizations for the 

monitoring of the procurement processes in the state. 

 Usually it is difficult to get women to attend civil society training programs in Bauchi 

state. However on the occasion of the CBO trainings on Budget Literacy and Public 

Procurement/Fiscal Responsibility, there were more women among the CBO 

representatives. This holds promise of possibly getting women in particular to be 

included into the budget processes in the state.  

 One of the unexpected outcomes of the training for the journalists in Bauchi state was 

the formation of the Journalists Working Groups on the Implementation of the Public 

Procurement Law. This was a spontaneous response from the participants that there 

was need for journalists not only to cover and monitor the implementation of the PP 

and FR laws but also to join the campaign for the effective implementation of the 

laws. Consequently they decided to borrow from a previous experiment with the 

campaign for immunization during which journalists in the state formed a working 

group which was very effective in the effort to convince parents to accept 

immunization for their children. At the end of the training a four-member steering 

committee was set up to work out details about how the working Groups would carry 

out its activities in line with the project objectives. One of the participants, Haruna 

Yusuf of Bauchi Radio Corporation said “Thank you for this opportunity. I am 

assuring you that I am ever ready to work with you in the development and progress 

of Bauchi State”.  In the same way at the end of the training for CBOs, a coalition the 

Bauchi Coalition for Improvement of Public Expenditure Management (BACIPEM) 

was established. One of the participants at that training, Muhammad Musa of 

KUDEFO had this to say: “The workshop opened my eyes on my role as a CBO 

member and activist. I got a starting point and promise to continue”.  

 Advocacy visit to BPP by the National Procurement Watch Platform secured the 

disposition of the BPP to continue to work with the platform in the implementation of 
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the PP Act. Equally, Media Houses were very receptive to the NPWP advocacy team 

and expressed their willingness to be part of its projects. 

 The NPWP is being invited to observe procurement processes: the Bureau of Public 

Procurement and National Broadcasting Corporation extended the invitation after the 

visits to the two establishments. Participants at the training on negotiation and 

advocacy skills stepped down the training and have thus strengthen the capacity of 

their respective organizations.  

 The sustained advocacy engagements of PWYP Nigeria through the support of 

Pact/ADVANCE, particularly the last advocacy visit of September 14, 2011 has 

resulted in NEITI taken a bold step towards probing the $5b un-reconciled revenue as 

published in http://www.thisdayonline.com/ of September 20, 2011, entitled Oil 

Audit: NEITI to Probe Status of Un-reconciled $5bn Revenue. NEITI disclosed in the 

report that it would commence probe into the status of the complaint lodged by a 

group of Civil Society Organisation (CSOs) on the about $4.92billion un-reconciled 

revenue receipts by the Federal Government, which was noticed in its 2005 audit of 

Nigeria’s oil and gas industry. This is with a view to set the record straight. One of the 

agencies of government that reacted was the National Deposit Insurance Corporation 

(NDIC) – this is contained in This Day Newspaper for Tuesday September 20th, 2011 

and Vanguard on the 24th September, 2011. 

III. HIGHLIGHTS OF PLANS FOR NEXT QUARTER 

A. Partner Activities 

Organization Partners Activities Planned for October-December 2011 (1
st
 

Quarter FY 2012) 
MULAC  MULAC sensitization of  middle level journalists in Kaduna State  to 

empower them to join the coalition working for passage of FOI bill in 

that state 

 Advocacy to Kaduna State Assembly to elicit their support for MULAC’s 

efforts to pass FOI bill in Kaduna State 

MRA  MRA’s distribution of simplified version of FOI Act 

 MRA’s continued advocacy to media and Lagos State Assembly to 

support passage of FOI bill in that state 

 MRA’s uploading of electronic software to ease access of FOI Act 

 MRA’s monitoring of use and responding to enquiries from the use of the 

mobile phone application on FOI 

CPPC  Analysis of audited NEITI report by our CPPC partner 

 Dissemination of simplified NEITI audit report to encourage CSOs to 

engage with the process 

Center LSD  Radio phone in program by our Centre LSD partners to garner support for 

increased CSO participation in the budgetary process in oil rich Bayelsa 

State 

 Centre LSD’s One-on One and targeted advocacy to policy makers to 

expand civil society participation in budgeting in Bayelsa 

PPDC  PPDC’s anchoring and facilitation of CSO engagement with MDAs  to 

make procurement process more transparent at the national level 

 PPDC’s creation of guidelines for access to procurement information 

 PPD C’s continuous delivery of news on Public Procurement 
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ANEEJ  3 Advocacy visits to Bayelsa State (on PPL & FRL) 

 3 Advocacy visits on PIB in Abuja 

 1-day Policy Dialogue on PIB in Abuja Administration 

CITAD  Outstanding First Round Community Meetings 

 Community Baseline Input Generation Meetings 

 Training of 20 CBO representatives on the use of new media for 

reporting 

 Partnership Building Dialogue 

 Advocacy Visits 

CISLAC  Assessment of the Implementation of NEITI Act and Process as well as 

production of Special Report on the Assessment for Legislators 

 Advocacy Visits to relevant Legislative Committees 

 Media Interaction 

 Production of Newsletter 

NPWP  Validation of Standard Procurement Reporting Guide  

 Capacity Building  
PWYP  Advocacy visit to Federal Inland Revenue Service (FIRS) in October 

(Abuja) 

 Advocacy Visit to Nigeria National Petroleum Corporation NNPC in 

October (Abuja) 

 a 2-day capacity development for 36 member organizations on oil and 

gas revenue tracking / annual general meeting (AGM) of PWYP in 

November (Lagos) 

 Advocacy visit to Department of Petroleum Resources DPR in Lagos 

 Advocacy visit to National Assembly (NASS), Pact Nigeria, Central 

Bank of Nigeria (CBN) and Nigerian Television Authority (NTA) 

 

B. Pact Activities. 
 Commence implementation of capacity development plans for the ADVANCE/PIND 

partner 

 OCA for ADVANCE/PIND Partners 

 Monitoring, Evaluation and Reporting training for ADVANCE/PIND partner 

 Ongoing monitoring and mentoring of all existing and new partners, on the 

implementation of their new projects to ensure compliance with the terms and 

conditions of their subgrants award and attainment of projects’ goals and objectives 

and to also ensure quality delivery 

 Advocacy skills and planning workshop for ADVANCE/PIND Partners. 

C. Subgrant Management 

 Support existing partner CSOs through fund disbursements, oversight and mentoring. 

 Continue reconciliations and closeout of completed projects. 

 Possible modification of partners’ subgrant agreements as the need arises. 

 Commence arrangements for the entire closeout of the ADVANCE program. 
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2 S11.1

Women-focused CSOs 

supported by USG assistance to 

engage in advocacy and/or 

promote democratic 

participation

25 9 0 9 19 28 20 48

5 GJD 4.1.3
Number of CSO advocacy 

campaigns supported by USG 
75 23 11 34 76 110 5 115

GJD 4.1.8 30 0 50 199 249 74 323

12

Increased Civil Society 

Participation in Budgetary 

Processes

State=8                                          

Nat=0
10 0 10 0 10 1 11

13 S11.2.1

Increased Civil Society 

Participation in NEITI 

implementation

9 8 0 8 0 8 4 12

14 GJD 4.1.2

Number of Civil Society 

Organizations using USG 

assistance to improve internal 

organizational capacity

50 9 9 18 0 18 33 51

4th Quarter 

Result

Cumulative Result   

for 4th Quarter           
FY 11

W=17                                  

Y= 24                              

I=12                               

D=4                          

Total=57

W= 47                                                 

Y=64                                                       

I=18                                                          

D=6                                    

Total=135

M=181                                             

F=73                                                 

Total =254

M=682                                           

F=354                                               

Tota=1062

No

7

Number of USG Assisted Civil 

Society Organizations that 

engage in advocacy and 

watchdog functions

Cumulative Result   

for 2nd Quarter           
FY 11

Cumulative Result 

for 1st Quarter          
FY 11

2nd Quarter 

Result

Ind. 

Referen

ce # 

Indicator

9
Number of people trained 

(disaggregated by gender)  

M=46                                  

F=37                                

Total=83                                                         

W = 9                                              

Y=5                                                  

I=0                                                   

D=0                                                  

Total =14

1

Civil Society Organizations 

(CSOs) representing 

marginalized group(s) engaging 

with government 

3rd Quarter 

Result

Cumulative Result   

for 3rd Quarter           
FY 11

Target for                    
FY 11

W=25                                         

Y=13                                         

I=19                                          

D=8                                

Total=65

M=300                                           

F=200                                                 

Total =500

M=445            

F=221 

Total=666

M=491                                             

F=258                                                  

Total =749

M=22                                             

F=37                                                 

Total =59

M=513                                            

F=295                                               

Tota=808

50

W=2                       

Y=1                         

I=1                      

Total =4

W=11                                                

Y=6                                                       

I=1                                                    

D=0                                                  

Total =18

W=19                               

Y=34                                

I=5                               

D=2                           

Total=60

W=30                                                   

Y=40                                                       

I=6                                                          

D=2                                    

Total=78

 

 

 

 

 

 

 

 

 

 

 

 


